

**AUGUSTA, GEORGIA  
ENGINEERING DEPARTMENT  
SUPPLEMENTAL AGREEMENT**

P 350536

<b>Augusta Richmond County Project Number(s):</b>	<b>329-041110- 222829902</b>
<b>Supplemental Agreement Number:</b>	<b>5</b>
<b>Purchase Order Number:</b>	<b>P350536; PI#0012867</b>

WHEREAS, We, **Hussey Gay Bell & DeYoung**, entered into a contract with Augusta, Georgia on 10/17/2017, for Engineering Design Services for the **Enhanced Operational Efficiency of Various Intersections Project**, and

WHEREAS, certain revisions to the design requested by Augusta, Georgia are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

**Engineering additional services and ROW-- to extend PE phase**

It is agreed that as a result of the above described modification the contract amount is increased by \$10,000.00 from \$1,676,326.46 to a new total of \$1,686,326.46.

Any modifications to submittal dates shall be as identified in the attached proposal. This Agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, We, **Hussey Gay Bell & DeYoung**, hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

This \_\_\_\_\_ day of \_\_\_\_\_, 2025.

**RECOMMEND FOR APPROVAL:**

CITY OF AUGUSTA, GEORGIA

HUSSEY GAY BELL & DEYOUNG

\_\_\_\_\_  
**Honorable Garnett Johnson, Mayor**

\_\_\_\_\_

Approved: Date \_\_\_\_\_

Approved: Date \_\_\_\_\_  
[ATTACHED CORPORATE SEAL]

ATTEST:

ATTEST:

\_\_\_\_\_

\_\_\_\_\_

Title: \_\_\_\_\_

Title: \_\_\_\_\_



August 15, 2024

Mrs. Tevia Brown  
Project Engineer  
Augusta Engineering & Environmental Services Department  
452 Walker Street, Suite 110  
Augusta, Georgia 30901

**VIA E-mail**

RE: Additional Services Fee Request  
PI No. 0012867 Wheeler Corridor from I-20 to Augusta West Pkwy

Mrs. Brown:

This letter is a request for additional fees associated with PI No. 0012867 Wheeler Corridor from I-20 to Augusta West Pkwy. project. Augusta Engineering & Environmental Services Department (AED) has requested that Hussey Gay Bell (HGB) extend the scope of services for the aforementioned project to include Construction Services. These Construction Services would include responses to Requests for Information, shop drawing reviews and design revisions.

Below is a summary of the additional fees requested for PI No. 0012867.

Scope	Not to Exceed Fee (Hourly Rates)	
Construction Services for PI No. 0012867	\$10,000.00	
	<b>TOTAL ADDITIONAL FEE:</b>	<b>\$10,000.00</b>

You can contact me with any questions or concerns at [cparker@husseygaybell.com](mailto:cparker@husseygaybell.com) or at 770-923-1600.

Sincerely,

Clint V. Parker, PE, PMP  
Project Manager  
Hussey Gay Bell

Cc: Dr. Hameed Malik, Phd, P.E., AED  
June Hamal, AED  
C.J. Chance, P.E., HGB

Attachments: HGB Hourly Rate Sheet