

AUGUSTA, GEORGIA
ENGINEERING DEPARTMENT
SUPPLEMENTAL AGREEMENT

Augusta Richmond County Project Number(s):	330-041110-52.12115
Supplemental Agreement Number:	11
Purchase Order Number:	P162085

WHEREAS, We, **Cranston Engineering Group, PC Consultants** entered into a contract with Augusta, Georgia on February 17, 2009, for Engineering Design Services for the **Augusta Levee Certification Project**, and

WHEREAS, certain revisions to the design requested by Augusta, Georgia are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

Engineering services to consist of final design development and construction

It is agreed that as a result of the above described modification the contract amount is increased by **\$131,104.00** from **\$1,514,152.00** to a new total of **\$1,645,256.00**.

Any modifications to submittal dates shall be as identified in the attached proposal. This Agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, We, **Cranston Engineering Group, PC Consultant**, hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

This _____ day of _____, 2023.

RECOMMEND FOR APPROVAL:

CITY OF AUGUSTA, GEORGIA

Honorable Garnett L. Johnson, Mayor

Cranston Engineering Group, PC

Approved: Date _____

Approved: Date _____
[ATTACHED CORPORATE SEAL]

ATTEST:

ATTEST:

Title: _____

Title: _____