



Administrative Services Committee

April 11, 2023

Saturday Market Electrical Improvements – Change Order for Bollards

Department:	Central Services Department
Presenter:	Ron Lampkin
Caption:	Approve a change order of purchase order (23CSA032) for the change in scope of bollards height and duplex GFI receptacle in the amount of \$17,500.00 to JHC Corporation.
Background:	The original scope of work for PO 23CSA032 was reviewed to increase the height of the bollards from 42” to 46” to accommodate the lighting components and the addition of low-profile duplex GFI receptacles with cover.
Analysis:	JHC Corporation will install the new bollards as per the revised scope.
Financial Impact:	Original Purchase Order Amount: \$305,000.00 Revised Purchase order Amount: \$322,500.00 ARP Riverwalk Improvements - \$17,500.00; 230-06-1495 / 54.12110
Alternatives:	A – Approve the request; B – Do not approve the request
Recommendation:	Approve a change order of purchase order (23CSA032) for the change in scope of bollards height and duplex GFI receptacle in the amount of \$17,500.00 to JHC Corporation.
Funds are available in the following accounts:	ARP Riverwalk Improvements - \$17,500.00; 230-06-1495 / 54.12110