

ENGINEERING DEPARTMENT

Hameed Malik, Ph.D., PE, Director

MEMORANDUM

TO: Darrell White, Interim Director, Procurement

FROM: Dr. Hameed Malik, Director, Engineering

DATE: April 15, 2025

SUBJECT: Tobacco Road Improvements and Various Sidewalk Rehabilitation Project
Purchase Order No: 21ENG101

Please approve Change Order 1 for supplemental funding for Tobacco Road Improvements and Various Sidewalk Rehabilitation Project, for PO: 21ENG101, for Horizon Construction, in the amount of \$200,000.00. This supplemental funding is critical for completing roadway improvements as intended for enhancing roadway operation and safety.

It is agreed that as a result of the above described modifications the contract amount is increased by \$200,000.00 from \$4,985,679.50 to \$5,185,679.50.

Funding will come from account number:

(\$100,000.00) –330-044320-52.23110

(\$100,000.00) –330-041110-54.14310

Should you have any questions, please contact the department at 706-796-5040.

HM/sr

Attachment: CST Change Order 1 – Tobacco Road Improvements and various Sidewalk Rehabilitation

Cc: Hameed Malik, P. E., PhD, Director
Lewis Avery, Assistant Director of Finance & Administration, EESD