

**ENGINEERING DEPARTMENT
SUPPLEMENTAL AGREEMENT**

Augusta Richmond County Project Number(s):	371-041110-T15041223
GDOT Number (s):	RC07-001223 PI 0011424
Supplemental Agreement Number:	2
Purchase Order Number:	19ENG753

WHEREAS, We, **Goodwyn, Mills & Cawood (GMC)**. Consultant, entered into a contract with Augusta-Richmond County on July 31, 2019 for engineering design services associated with the improvements to **13th Street Improvements**. Project RC07-001223, PI 0011424, File Reference No. 20-014 (T), and

WHEREAS, certain revisions to the design requested by Augusta-Richmond County are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

Fee for Construction Engineering Services for 13th Street

It is agreed that as a result of the above described modifications the contract amount is increased by **\$78,666.00** from **\$414,000.88** to a new total of **\$492,666.88**

Any modifications to submittal dates shall be as identified in the attached proposal. This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, We, **Goodwyn, Mills & Cawood (GMC)**. Consultant, hereby agree to said Supplemental Agreement consisting of the above mentioned item, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

RECOMMEND FOR APPROVAL:

CITY OF AUGUSTA-RICHMOND COUNTY
AUGUSTA, GEORGIA

Goodwyn, Mills & Cawood (GMC).

Garnett L. Johnson, Mayor

Approved Date: _____

ATTEST:

Title:

Approved: Date:

[ATTACHED CORPORATE SEAL]

ATTEST:

Title:
