AUGUSTA-RICHMOND COUNTY AUGUSTA ENGINEERING & ENVIRONMENTAL SERVICES DEPARTMENT SUPPLEMENTAL AGREEMENT

Augusta Richmond County Project Number(s):	330-044320-5223110/222830907-5223110
Supplemental Agreement Number:	6
Purchase Order Number:	22ENG182 / P163878

WHEREAS, We, Alfred Benesch & Company entered into a contract with Augusta-Richmond County on March 17, 2009, for Engineering Design Services for East Augusta Roadway & Drainage Improvement Project, File Reference No. 09-014 (A), and

WHEREAS, certain revisions to the design requested by Augusta-Richmond County are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

Additional Funding to supplement Design Consultant Services for Azalea Road for the East Augusta Roadway and Drainage Project

It is agreed that as a result of the above described modification the contract amount is increased by **\$58,625.00** from **\$1,297,072.00** to a new total of **\$1,355,697.00**.

Any modifications to submittal dates shall be as identified in the attached proposal. This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, We, **Alfred Benesch & Company** hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

This day of, 2024.	
RECOMMEND FOR APPROVAL:	
CITY OF AUGUSTA-RICHMOND COUNTY AUGUSTA, GEORGIA	ALFRED BENESCH & COMPANY
Honorable Garnett L. Johnson, Mayor	
Approved: Date	Approved: Date
ATTEST:	ATTEST:
Title:	Title: