

ENGINEERING & ENVIRONMENTAL SVCS DEPARTMENT

Hameed Malik, PE, CPESC, Director of Engineering

MEMORANDUM

TO: Nancy Williams, Procurement

FROM: Sherita Roundtree, Engineering

DATE: November 19, 2024

SUBJECT: 5th & 6th Improvements projects
Project No.: 371041110-54.14110
Purchase Order No: 23ENG047

Please approve Change Order 1 for supplemental funding for these projects, for PO 23ENG047, for Reeves Construction, in the amount of **\$567,419.00**. This supplemental funding is for improving roadway safety by resurfacing, reconstructing the existing curb and gutter, replacing sidewalks and improving the storm water system.

It is agreed that as a result of the above described modifications the contract amount is increased by \$567,419.00 from \$10,041,083.90 to a new total of \$10,608,502.90.

Funding will come from account number(s):
(\$150,000) – 371041110-54.14110 / T15041213-54.14110
(\$417,419) – 371041110-54.14110 / T15041220-54.14110

Should you have any questions, please contact the department at 706-796-5040.

HM/sr

 for Hameed Malik

Attachment: CST Change Order 1 – 5th & 6th Streets Improvements

cc: Hameed Malik, P.E., PhD, Director
Lewis Avery, Assistant Director of Finance & Administration, EESD