

Augusta Georgia
Tentative Timeline for SPLOST 9
Election date: November 4, 2025

November 4, 2025 - election	Item
April 15, 2025	Commission vote to authorize mayor to issue notice of Intergovernmental Meeting to City of Hephzibah and City of Blythe
April 16, 2025	Notices Mailed to Inter-Governmental Agencies Mayor's Office mail notices of meeting of governing authorities to the Mayors of Hephzibah and Blythe to discuss inter-governmental agreement for distribution of SPLOST 9 proceeds. <i>Notices must be mailed or delivered 10 days prior to the meeting.</i>
May 1, 2025	Intergovernmental Meeting
June - July 2025	Commission Workshops/Public Meetings
July 15, 2025	Final SPLOST 9 project list approved by Commission
	Staff Preparation The Staff and City Attorney will prepare all necessary documentation.
	Approval of Intergovernmental Agreements
July 15, 2025	Augusta approve Intergovernmental Agreement with Hephzibah and Blythe
July 16, 2025 to August 1, 2025	Hephzibah and Blythe approve Intergovernmental Agreement with Augusta.
August 5, 2025	Commission Passes SPLOST Resolution Commission passes SPLOST Resolution for November ballot. (Must be at least 90 days prior to election)
August 18, 2025	Board of Elections Convenes The Board of Elections convenes in regular session to issue Call of Election. (Resolution due to Board of Elections by August 11, 2025)
September	Public Meetings
September 21, 2025	Notice to Newspaper Send Notice of Election/Resolution to newspaper for publication. Notice must be published once per week for four consecutive weeks prior to the election.
September 30, 2025	Legal Notices Published - required for bonds
October 7, 2025	Legal Notices Published
October 14, 2025	Legal Notices Published
October 21, 2025	Legal Notices Published
October 28, 2025	Legal Notices Published
November 4, 2025	Date of Election

Collections will begin at the end of SPLOST 8 currently project to be December 31, 2026