

TECHNICAL SERVICES CONTRACT CHANGE ORDER

CO NUMBER	4
BID ITEM	
DATE	08/20/2024

PROJECT TITLE MEMORANDUM OF UNDERSTANDING-PHINIZY

ORIGINAL CONTRACT DATE 12/15/2021 **PROJECT NUMBER** _____

OWNER AUGUSTA, GEORGIA **PO NUMBER** P423082

The following change is hereby made to the contract for the above project:

Description of Change (for a more detailed description see attached proposal):
 MEMORANDUM OF UNDERSTANDING FOR WATER SCIENCES TO PROVIDE STAFF TO
 SUPPORT SURFACE WATER QUALITY MONITORING AND OTHER SCIENTIFIC SERVICES
 REQUIRED BY STATE AND FEDERAL PERMITS SERVICE

PAYEE PHINIZY CENTER

TOTAL AMOUNT OF THIS CHANGE ORDER \$ 120,000.00

The contract time will be INCREASED by ___ calendar days as a result of this change.

ORIGINAL CONTRACT AMOUNT	\$	120,000.00
PREVIOUS CHANGE ORDER (INCREASE)	\$	305,000.00
THIS CHANGE ORDER (INCREASE)	\$	120,000.00
TOTAL REVISED CONTRACT AMOUNT WITH CHANGE ORDER	\$	545,000.00

FUNDING NUMBER/ACCOUNT NUMBER 506043110 5213119

PROPOSED BY: _____ DATE: _____
CONTRACTOR

REQUESTED BY: _____ DATE: _____
ENGINEER

SUBMITTED BY: *FW Byrne* DATE: 20Aug24
DEPARTMENT HEAD

FINANCE ENDORSEMENT: _____ DATE: _____
COMPTROLLER

RECOMMENDED BY: _____ DATE: _____
ADMINISTRATOR

APPROVED BY: _____ DATE: _____
MAYOR