



Public Services Committee Meeting

Meeting Date: September 26, 2023

Augusta Regional Airport

Department:	Augusta Regional Airport (AGS) – Fuel Farm Improvements, Change Order No. 1 – 23BFA132
Presenter:	Herbert Judon
Caption:	Motion to Approve Change Order #1 to contract with RW Allen Construction for Fuel Farm Improvements for a total increase of \$34,215.96. Approved by the Augusta Aviation Commission on August 24, 2023. 23BFA132
Background:	<p>RW Allen Construction, LLC is currently contracted to construct the Fuel Farm Improvement project. This requested Change Order No. 1 includes costs associated with additional electrical service requested by Georgia Power to provide underground power associated with the new Fuel Farm and related improvements.</p> <p>In coordination with Georgia Power, it was determined that to adequately provide electrical service to the new Fuel Farm, additional underground electrical service conduit was required. As this work was outside the scope of the originally contracted project, RW Allen has requested additional mobilization to account for supervisor time and expense. The work is proposed to begin prior to the overall Fuel Farm improvements.</p>
Analysis:	Staff has evaluated the change order request provided by RW Allen and finds that the costs associated with the new line item(s) are acceptable and are within the unit prices provided as part of the original contract.
Financial Impact:	This is the first Change Order for this project and increases the contract to \$2,694,640.87.
Alternatives:	To deny.
Recommendation:	Recommend Approval. Approved by the Augusta Aviation Commission on August 24, 2023.
Funds are available in the following accounts:	551081306-5414910
<u>REVIEWED AND APPROVED BY:</u>	N/A