



CHANGE ORDER

OWNER - Augusta Aviation Commission
Augusta Regional Airport
1501 Aviation Way
Augusta, GA 30906
Ph: 706-796-4010

ARCHITECT / ENGINEER – Mead & Hunt, Inc.
5955 Core Road, Suite 515
North Charleston, SC 29406
Ph. (843) 486-8330

PROJECT: AGS Construct Upgrades to Mark 1F Instrument
Landing System (ILS) for Runway 35
Project No.: 0119700-221073.02

CHANGE ORDER NO.: 01
Date: 01/20/2026
Cc:

CONTRACTOR: Trinity Electrical Services
2317 Golden Isles West
Baxley, Georgia 31513

DESCRIPTION of CHANGE: Quantity Adjustments

CP No.	Description	Amount
COP-1	Install 5' Section on the existing 45' Tower (Including parts, time, and equipment)	\$17,740.00
TOTAL		\$17,740.00

CP No.	Spec	Description	Unit	Quantity	Unit Price	Amount
COP-1		Install 5' Section on the existing 45' Tower	LS	1	\$17,740.00	\$17,740.00
TOTAL						\$17,740.00

PROVIDED JUSTIFICATION:

1. FAA requested additional work within the overall scope of the project. AGS has provided verbal approval to Trinity in order to keep project on schedule and ready for Masters 2026.

ADJUSTMENT of CONTRACT SUM

Original Contract Sum: \$ 771,265.00
Prior Adjustments: \$ 0.00
Contract Sum Prior to this Change: \$ 771,265.00
Adjustment for this Change: \$ 17,740.00
Revised Contract Sum: \$ 789,005.00

ADJUSTMENT of CONTRACT TIME

Original Contract Time: 95 (days)
Prior Adjustments: 0 (days)
Contract Time Prior to this Change: 95 (days)
Adjustment for this Change: 0 (days)
Revised Contract Time: 95 (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.

ENGINEER

Recommended by: Mead & Hunt

OWNER'S REPRESENTATIVE

Recommended by:

Engineer

Date

Representative

Date

CONTRACTOR

Accepted by:

OWNER

Approved by:

Date

Date

