

**AMENDMENT #1 TO WORK AUTHORIZATION # 41
TO
PROFESSIONAL SERVICES AGREEMENT**

BETWEEN: Augusta Regional Airport (AGS) (AIRPORT)
Augusta, Georgia

AND: Mead & Hunt, Inc. (CONSULTANT)
A Wisconsin Corporation

DATE PREPARED: January 6, 2026

RECITALS

This is Amendment #1 to the Forty-First (41st) Work Authorization to the Professional Services Agreement dated effective July 17, 2018, between the Augusta Aviation Commission (AIRPORT) and Mead & Hunt, Inc. (CONSULTANT), referred to herein as the Contract.

AGREEMENT

Services to be Provided under. Amendment #1 to WA #41 consists of additional services necessary to provide Construction Administration, Construction Observation (CA/CO) and Testing Services for the Construction and Rehabilitation of the existing Augusta Regional Fuel Farm ("the Project").

The existing Fuel Farm on site is in need of major improvements and rehabilitation in order to remain in operation and serve the Airport. This project includes Mobilization, Safety and Traffic Control, Erosion Control, and the Construction of the proposed Fuel Farm Improvements including four (4) Horizontal 30,000 Gallon Jet-A Fuel Tanks, Piping, and pumping improvements to the existing Avgas, Unleaded and Diesel Tanks, a new Veeder-Root Fuel Management System, Site Improvements, New Fencing and Access Control Elements, a new Fuels Building and demolition of the existing Jet-A tanks, piping, pumping and appurtenances, at a cost of \$3,637,138.67 (\$738,244.67 for the new 30,000-gallon Jet-A Tanks, \$2,898,894 for the overall improvements).

Because of extensive delays between the installation of new tanks, pump/skid packages, testing/inspection/certification, and demolition of the old facility (outside of the control of the Consultant) the original scope and fee approved under this WA was fully exhausted therefore resulting in the need for additional services.

The scope of services for this project is included herewith as Attachment A.

The additional services will be provided on a lump sum basis billed on a percentage complete basis by task. A breakdown of the fee is included in Amendment #1 – Attachment B. Progress payments shall be made in accordance with the Contract.

	Consideration for Professional Services	Contract Length	Invoice Method
Additional Construction Administration / Construction Observation (CA/CO) Services for the construction of the Fuel Farm Improvements.	\$ 80,325.00	620 days	Lump Sum

APPROVAL AND ACCEPTANCE: Approval and acceptance of the WORK AUTHORIZATION including any attachments shall incorporate this document as part of the CONTRACT between the AIRPORT and the CONSULTANT dated July 17, 2018. All work and services defined in this WORK AUTHORIZATION shall be performed in accordance with the terms and conditions of the aforementioned CONTRACT between the AIRPORT and CONSULTANT.

AUGUSTA AVIATION COMMISSION

MEAD & HUNT, INC.

By: _____

By: _____

Name: Ronic West

Name: Edwin Scott

Title: Aviation Commission Chair

Title: Vice President

Date: _____

Date: _____

Attest:

By: _____

Name: _____

Title: AGS Administrative Manager

Date: _____

