



Public.Services.Committee.Meeting

Meeting Date: 10/13/2026

Augusta Regional Airport (AGS) - Construct Southeast Apron – PH I, Change Order #1

Department:	Augusta Regional Airport (AGS)
Presenter:	Herbert L. Judon, Jr., Airport Executive Director
Caption:	Augusta Regional Airport (AGS) – Approve Change Order #1 to CW Matthews Contracting, Co. for Southeast Apron Construct in the amount of \$29,013.39 (25BFA366).
Background:	CW Matthews is currently contracted to construct the Southeast Apron - Ph I project. This requested Change Order includes additional taxiway guidance signs as identified by the FAA's Part 139 inspector which were not included within the original scope of the project. Mead & Hunt has evaluated the change order request provided and finds that the costs associated with the line items are acceptable and are within the unit prices provided as part of the original contract/bid. The original contract value for CW Matthews was \$4,916,043.4
Analysis:	This Change Order has been reviewed by Airport Legal Counsel, Mr. Robert Kerr
Financial Impact:	This project is funded through Georgia Department of Transportation (GDOT) Grant (#72).
Alternatives:	N/A
Recommendation:	Approve Change Order #1 to CW Matthews Contracting, Co. for Southeast Apron Construct in the amount of \$29,013.39.
Funds are available in the following accounts:	551081305-5412110
<u>REVIEWED AND APPROVED BY:</u>	N/A