

Commission Meeting

July 17, 2024

Fleet Design – Change Order for Design Services

Department: Central Services – Fleet Management

Presenter: Ron Lampkin; Interim Central Services Director

Caption: Motion to approve change order for purchase order 23CSA002 in the

amount of \$257,598.59 for Phase II of Fleet Maintenance Facility design services to Dickinson Architects PC. (Approved by Administrative

Services Committee July 9, 2024)

Background: On September 6, 2022, the Augusta Commission approved Phase I in the amount

of \$108,000 and 8.5% of the construction cost for phase II. Purchase Order 23CSA002 was issued to Dickinson Architects PC for phase I design services for the new Fleet Management Facility. Phase I has been completed and some of

Phase II has begun which includes a percentage of the schematic design.

Analysis:

The vendor has been notified that the project has been placed on hold due to the

difference in the original estimated project budget of \$1.45M for design and \$6M for construction and the estimated construction cost received from the vendor in the amount of \$34,000,000. The additional funding for the project will be requested in

SPLOST 9.

The Change Order consist of four (4) invoices for a total of \$257,598.59

Invoice #1 - \$93,736.39 dated 3/18/224 Invoice #2 - \$72,700.76 dated 4/10/24 Invoice #3 - \$9,206.30 dated 5/3/24 Invoice #4 - \$81,955.14 dated 5/8/24

Financial Impact: SPLOST VII 329051110/216057101/54.13120:

• Original PO Amount: \$108,000

• Previous Change Order for travel expenses \$2,224.13

• Total Revised PO Phase I including CO #1 \$110,224.13

• Phase II - Change Order Amount: \$257,598.59

• Total Revised Contract Amount with Change Order: \$367,822.72

Alternatives: (1) Approve (2) Do not approve

Recommendation: Approve change order for purchase order 23CSA002 in the amount of \$257,598.59

for Phase II of Fleet Maintenance Facility design services to Dickinson Architects

PC.

Funds are available in the \$257,598.59; 329051110/216057101/54.13120 following accounts:

REVIEWED AND APPROVED BY: N/A