



Engineering Services Committee Meeting

Meeting Date: September 30, 2025

Skinner Mill Road Improvements Project

Design Services for Road Improvements

(Boy Scout Rd to Walton Way Extension)

RFQ Item: 19-239

File Reference: 25 – 014(T)

Department:	Engineering & Environmental Services
Presenter:	Dr. Hameed Malik, Director
Caption:	Approve supplemental funding (SA2) for Preliminary Engineering Design Phase (PE-phase2) of the Design Consultant Services Agreement to Infrastructure Systems Management, LLC in the amount of \$1,184,897.25 for the Skinner Mill Road Improvements Project. AE/ RFQ 19-239
Background:	Skinner Mill Road Improvements project is an approved SPLOST project. It is two lanes (one lanes each direction) with roadside ditches. This project would benefit the public by improving roadway safety by resurfacing and reconstructing, and improving road drainage. Design first two phases of the project are complete and were limited to conceptual & preliminary design. Project Design is ready for final phase leading up to construction plan.
Analysis:	Project is under design. On December 3, 2019, Augusta Commission approved funding for design concept phase initial tasks. Concept & Preliminary design phases are substantially complete and project is ready for completing final Design phase including right-of-way plans development. A phased approach is adopted to complete intended improvements design.
Financial Impact:	Funds in amount of \$1,184,897.25 are available Project TIA funds
Alternatives:	Do not approve and find alternative to complete the project
Recommendation:	Approve supplemental funding (SA2) for Preliminary Engineering Design Phase (PE-phase2) of the Design Consultant Services Agreement to Infrastructure Systems Management, LLC in the amount of \$1,184,897.25 for the Skinner Mill Road Improvements Project. AE/ RFQ 19-239
Funds are available in the following accounts:	(\$1,184,897.25) 372041110-52.12115 – Project TIA 2 funds

REVIEWED AND
APPROVED BY:

HM/sr

