



CHANGE ORDER

OWNER - Augusta Aviation Commission
 Augusta Regional Airport
 1501 Aviation Way
 Augusta, GA 30906
 Ph: 706-796-4010

ARCHITECT / ENGINEER – Mead & Hunt, Inc.
 5955 Core Road, Suite 515
 North Charleston, SC 29406
 Ph. (843) 486-8330

PROJECT: AGS Construct Upgrades to Mark 1F Instrument Landing System (ILS) for Runway 35
 Project No.: 0119700-221073.02

CHANGE ORDER NO.: 02
Date: 03/13/2026
Cc:

CONTRACTOR: Trinity Electrical Services
 2317 Golden Isles West
 Baxley, Georgia 31513

DESCRIPTION of CHANGE: Quantity Adjustments

Item No.	Bid Alternate	Description	Unit	Unit Price	Quantity	Amount
Quantity Adjustment Items – Base Bid						
C-102.1a	Base	Installation, Maintenance, and Removal of Silt Fence Type C	LF	\$2.50	-950	(\$2,375.00)
C-102.1b	Base	Erosion Control Mobilization	LS	\$7,200.00	-1	(\$7,200.00)
C-102.1c	Base	Emergency Erosion Control Mobilization	LS	\$7,000.00	-1	(\$7,000.00)
NS02-04	CO 2	Runway 35 14-Element Localizer Antenna - Disconnect/Remove/Install (FAA to Procure)	SY	\$110,480.00	1	\$110,480.00

PROVIDED JUSTIFICATION:

- Following the installation of the localizer antenna array provided by the FAA, it was determined that the antennas were defective (skewed) due to a manufacturing defect. The associated costs cover the labor and materials required for disconnecting and removing the faulty antennas and installing replacement units. Other adjustments in quantity reflect changes based on the final constructed measurements.

ADJUSTMENT of CONTRACT SUM

Original Contract Sum: \$ 771,265.00
 Prior Adjustments: \$ 17,740.00
 Contract Sum Prior to This Change: \$ 789,005.00
 Adjustment for this Change: \$ 93,905.00
 Revised Contract Sum: \$ 882,910.00

ADJUSTMENT of CONTRACT TIME

Original Contract Time: 95 (days)
 Prior Adjustments: 0 (days)
 Contract Time Prior to This Change: 95 (days)
 Adjustment for this Change: 0 (days)
 Revised Contract Time: 95 (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.

ENGINEER

Recommended by: Mead & Hunt

OWNER'S REPRESENTATIVE

Recommended by:

 Engineer

 Date

 Representative

 Date

CONTRACTOR

Accepted by:

OWNER

Approved by:

 Date

 Date

