



# CHANGE ORDER

**OWNER -** Augusta Aviation Commission  
Augusta Regional Airport  
1501 Aviation Way  
Augusta, GA 30906  
Ph: 706-796-4010

**ARCHITECT / ENGINEER –** Mead & Hunt, Inc.  
5955 Core Road, Suite 515  
North Charleston, SC 29406  
Ph. (843) 486-8330

**PROJECT:** AGS Fuel Farm Improvements  
Project No.: 0119700-210446.02

**CHANGE ORDER NO.:** 04  
**Date:** 03/07/2025  
**Cc:**

**CONTRACTOR:** RW Allen Construction, LLC  
1015 Broad St, Augusta, GA 30901

## DESCRIPTION of CHANGE: Quantity Adjustments

CP No.	Description	Amount
COP-4	2-900-150.SU 4" GDOT 12.55mm Superpave – Additional Asphalt Paving	\$6,750.00
TOTAL		\$6,750.00

CP No.	Spec	Description	Unit	Quantity	Unit Price	Amount
COP-4	GDOT-400.1	4" GDOT 12.5mm Superpave	TON	27	\$250.00	\$6,750.00
TOTAL						\$6,750.00

## PROVIDED JUSTIFICATION:

1. RW Allen has executed a change order with the subcontractor in order to move forward as a good faith effort.

## ADJUSTMENT of CONTRACT SUM

Original Contract Sum: \$ 2,660,424.91  
Prior Adjustments: \$ 68,106.24  
Contract Sum Prior to this Change: \$ 2,728,531.15  
Adjustment for this Change: \$ 6,750.00  
Revised Contract Sum: \$ 2,735,281.15

## ADJUSTMENT of CONTRACT TIME

Original Contract Time: 180 (days)  
Prior Adjustments: 36 (days)  
Contract Time Prior to this Change: 216 (days)  
Adjustment for this Change: 0 (days)  
Revised Contract Time: 216 (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.

## ENGINEER

Recommended by: Mead & Hunt

\_\_\_\_\_  
Engineer Date

## OWNER'S REPRESENTATIVE

Recommended by:

\_\_\_\_\_  
Representative Date

## CONTRACTOR

Accepted by:

\_\_\_\_\_  
Date

## OWNER

Approved by:

\_\_\_\_\_  
Date



PCO #PR#06

R W Allen Construction LLC  
1015 Broad St  
Augusta, Georgia 30901  
Phone: (706) 733-2800  
Fax: (706) 733-3879

Project: 23-160 - AGS Fuel Farm  
1501 Aviation Way  
Augusta, Georgia 30906

## Prime Contract Potential Change Order #PR#06: Additional Superpave

TO:	Augusta Regional Airport 1501 Aviation Way Augusta , Georgia 30906	FROM:	RW Allen Construction LLC 1015 Broad St Augusta, Georgia 30901
PCO NUMBER/REVISION:	PR#06 / 0	CONTRACT:	23-160 - Fuel Farm Improvements
REQUEST RECEIVED FROM:		CREATED BY:	Alex Koch (RW Allen Construction LLC)
STATUS:	Approved	CREATED DATE:	6/13/2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	0 days	PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$6,760.00

POTENTIAL CHANGE ORDER TITLE: Additional Superpave

CHANGE REASON: Existing Condition

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

1. Cost for an additional 27.04 tons of 4" GDOT 12.5mm Superpave.

### ATTACHMENTS:

#	Budget Code	Description	Amount
1	2-900-150.SU 4" GDOT 12.55mm Superpave	Additional Asphalt Paving	\$6,760.00
Grand Total:			\$6,760.00

Edwin Scott (Mead & Hunt)

Augusta Regional Airport  
1501 Aviation Way  
Augusta , Georgia 30906

RW Allen Construction LLC  
1015 Broad St  
Augusta, Georgia 30901

*Alex Koch 06.13.24*

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE

Ticket No.:

70966



**E.R. Snell Contractor, Inc.**  
1785 Oak Road  
Snellville, GA 30078  
Main Phone: (770) 985-0600

**Augusta Plant #P1600**  
5601 Columbia Road  
Grovetown, GA 30813  
Phone: (706) 228-3041

Date : 05/03/2024 Time: 11:22 AM PO#  
Customer : 14391 ASAPAVINGLLC  
Order : 14391-9999 MISCELLANEOUS ORDER  
Product : 12.5SPR 12.5MM SUPER PAVE W/RAP

19.90 Ton

Foreman : FOB  
Info: MISCELLANEOUS ORDER

fuel farm rd augusta airport

Carrier : FOB FOB A4  
Vehicle : A1 A1  
Received :

ALL LOADS MUST BE TARPED AND STRAPPED -  
TRUCKS OVER 51,000 NOT LEGAL FOR INTERSTATE.

COPY 2 TRUCKER

	Pounds	Tons	Metric
Gross	63960	31.98	29.01
Tare	24160	12.08	10.96
Net	39800	19.90	18.05

	Tons	Metric
Ordered	250.00	226.80
Received	2,386.44	2,164.94
Remaining	-2,136.44	-1,938.15
Today MG		54.16
Today: Tons	59.70	Loads: 3

Weighmaster: Ernest Jewett 273830

ET JAA

Ticket No.:

70973



**E.R. Snell Contractor, Inc.**  
1785 Oak Road  
Snellville, GA 30078  
Main Phone: (770) 985-0600

**Augusta Plant #P1600**  
5601 Columbia Road  
Grovetown, GA 30813  
Phone: (706) 228-3041

Date : 05/03/2024 Time: 12:28 PM PO#  
Customer : 14391 ASAPAVINGLLC  
Order : 14391-9999 MISCELLANEOUS ORDER  
Product : 12.5SPR 12.5MM SUPER PAVE W/RAP

18.34 Ton

Foreman : FOB  
Info: MISCELLANEOUS ORDER

fuel farm rd augusta airport

Carrier : FOB FOB A2  
Vehicle : A1 A1  
Received :

ALL LOADS MUST BE TARPED AND STRAPPED -  
TRUCKS OVER 51,000 NOT LEGAL FOR INTERSTATE.

COPY 3 JOB TICKET

	Pounds	Tons	Metric
Gross	61160 *	30.58 *	27.74 *
Tare	24480	12.24	11.10
Net	36680 *	18.34 *	16.64 *

\* Manual Weight

	Tons	Metric
Ordered	250.00	226.80
Received	2,404.78	2,181.58
Remaining	-2,154.78	-1,954.78
Today MG		70.80
Today: Tons	78.04	Loads: 4

Weighmaster: Ernest Jewett 273830

ET JAA



**E.R. Snell Contractor, Inc.** **Augusta Plant #P1600**  
1785 Oak Road 5601 Columbia Road  
Snellville, GA 30078 Grovetown, GA 30813  
Main Phone: (770) 985-0600 Phone: (706) 228-3041

Date : 05/03/2024 Time: 8:57 AM  
Customer : 14391 ASA PAVING LLC PO#  
Order : 14391-9999 MISCELLANEOUS ORDER  
Product : 12.5SPR 12.5MM SUPER PAVE W/RAP  
Foreman : FOB  
Info: MISCELLANEOUS ORDER

19.62 Ton

fuel farm rd augusta airport

Carrier : FOB FOB A4  
Vehicle : A1 A1  
Received :

ALL LOADS MUST BE TARPED AND STRAPPED -  
TRUCKS OVER 51,000 NOT LEGAL FOR INTERSTATE.

COPY 3 JOB TICKET

Ticket No.:

70948

	Pounds	Tons	Metric
Gross	61720	30.86	28.00
Tare	22480	11.24	10.20
Net	39240	19.62	17.80

	Tons	Metric
Ordered	250.00	226.80
Received	2,346.36	2,128.58
Remaining	-2,096.36	-1,901.79
Today MG		17.80
Today: Tons	19.62	Loads: 1

Weighmaster: Ernest Jewett 273830

ET JAA



**E.R. Snell Contractor, Inc.** **Augusta Plant #P1600**  
1785 Oak Road 5601 Columbia Road  
Snellville, GA 30078 Grovetown, GA 30813  
Main Phone: (770) 985-0600 Phone: (706) 228-3041

Date : 05/03/2024 Time: 8:59 AM  
Customer : 14391 ASAPAVINGLLC PO#  
Order : 14391-9999 MISCELLANEOUS ORDER  
Product : 12.5SPR 12.5MM SUPER PAVE W/RAP  
Foreman : FOB  
Info: MISCELLANEOUS ORDER

20.18 Ton

fuel farm rd augusta airport

Carrier : FOB FOB A2  
Vehicle : A1 A1  
Received :

ALL LOADS MUST BE TARPED AND STRAPPED -  
TRUCKS OVER 51,000 NOT LEGAL FOR INTERSTATE.

COPY 1 CUSTOMER

Ticket No.:

70949

	Pounds	Tons	Metric
Gross	63180	31.59	28.66
Tare	22820	11.41	10.35
Net	40360	20.18	18.31

	Tons	Metric
Ordered	250.00	226.80
Received	2,366.54	2,146.89
Remaining	-2,116.54	-1,920.09
Today MG		36.11
Today: Tons	39.80	Loads: 2

Weighmaster: Ernest Jewett 273830

ET JAA