



# ENGINEERING DEPARTMENT

Hameed Malik, Ph.D., PE, Director

## MEMORANDUM

**TO:**  Darrell White, Interim Director, Procurement  
**FROM:**  Dr. Hameed Malik, Director, Engineering  
**DATE:** March 31, 2025  
**SUBJECT:** **Dennis Road Improvements Project**  
**Project No.: 17632**  
**Purchase Order No: 24ENG104**

  
4/1/25

---

Please approve Change Order 1 for supplemental funding for the Dennis Road Improvements project, for PO: 24ENG104, for Reeves Construction, in the amount of \$963,722.50. This supplemental funding is critical for completing roadway improvements as intended for enhancing roadway operation and safety.

It is agreed that as a result of the above described modifications the contract amount is increased by \$963,722.50 from \$4,021,957.00 to \$4,985,679.50.

Funding will come from account number:

(\$963,722.50) – 516043410-54.25110 / 82500020-54.25110

Should you have any questions, please contact the department at 706-796-5040.

HM/sr

Attachment: CST Change Order 1 – Dennis Road Improvements

Cc: Hameed Malik, P. E., PhD, Director  
Lewis Avery, Assistant Director of Finance & Administration, EESD