



Public.Services.Committee.Meeting

Meeting Date: 09/08/2026

Augusta Regional Airport (AGS) - Drainage Ditch Enclosure – Ph II (IFB #25-150) Change Order #1 –
Final Balancing to Reeves Construction Company

Department:	Augusta Regional Airport (AGS)
Presenter:	Herbert L. Judon, Jr., Airport Executive Director
Caption:	Augusta Regional Airport (AGS) - Approve Drainage Ditch Enclosure – Ph II (IFB #250150) Change Order #1 – Final Balancing to Reeves Construction Company in the amount of (\$276,616.10). Approved by the Augusta Aviation Commission 08/27/2026.
Background:	Reeves Construction Company is currently contracted to construct the Southeast Drainage Ditch Enclosure - Ph II project. This requested Change Order includes the as-built quantities of work to complete the contracted scope of work. Mead & Hunt has evaluated the change order request provided and finds that the costs associated with the line items are acceptable and are within the unit prices provided as part of the original contract/bid. The original contract value for Reeves Construction Company was \$5,285,234.00.
Analysis:	This Change Order will result in a net decrease to the overall project in the amount of (\$276,616.10). This Change Order has been reviewed by Airport Legal Counsel, Mr. Robert Kerr
Financial Impact:	This project is funded through GDOT Grant (#72).
Alternatives:	N/A
Recommendation:	Approve Drainage Ditch Enclosure – Ph II (IFB #250150) Change Order #1 – Final Balancing to Reeves Construction Company in the amount of (\$276,616.10).
Funds are available in the following accounts:	Account # 551081305-5412110
<u>REVIEWED AND APPROVED BY:</u>	N/A