

**AUGUSTA-RICHMOND COUNTY  
AUGUSTA ENGINEERING & ENVIRONMENTAL SERVICES DEPARTMENT  
SUPPLEMENTAL AGREEMENT**

<b>Augusta Richmond County Project Number(s):</b>	<b>581-044320-5211120</b>
<b>Supplemental Agreement Number:</b>	<b>3</b>
<b>Purchase Order Number:</b>	<b>19ENG796</b>

**WHEREAS**, We, **Alfred Benesch & Company Consultant**, entered into a contract with Augusta-Richmond County on "September 17, 2019", for the Forest Hills Drainage Basin Project No. 581-044320-5211120 File Reference No. 23-014 (A), and

WHEREAS, certain revisions to the design requested by Augusta-Richmond County are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

***Additional Funding to supplement Task Order Three***

It is agreed that as a result of the above described modification the contract amount is increased by **\$37,460.00** from **\$176,669.00** to a new total of **\$214,129.00.**

Any modifications to submittal dates shall be as identified in the attached proposal. This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

**NOW, THEREFORE**, We, **Alfred Benesch & Company Consultant**, hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

This \_\_\_\_\_ day of \_\_\_\_\_, 2023.

**RECOMMEND FOR APPROVAL:**

CITY OF AUGUSTA-RICHMOND COUNTY  
AUGUSTA, GEORGIA

ALFRED BENESCH & COMPANY

\_\_\_\_\_  
Honorable Garnett L. Johnson, Mayor

Approved: Date \_\_\_\_\_

ATTEST:

\_\_\_\_\_

Title: \_\_\_\_\_

\_\_\_\_\_

Approved: Date \_\_\_\_\_

***[ATTACHED CORPORATE SEAL]***

ATTEST:

\_\_\_\_\_

Title: \_\_\_\_\_