


# ENGINEERING DEPARTMENT

Hameed Malik, Ph.D., PE, Director

## MEMORANDUM

**TO:** Darrell White, Interim Director, Procurement  
**FROM:**  Dr. Hameed Malik, Director, Engineering  
**DATE:** June 24, 2025  
**SUBJECT:** **Resurfacing Various Roads 2022**  
**BID #22-237**  
**Purchase Order No: 22ENG141**

---

Please approve Supplement 1 for supplemental funding for the Resurfacing Various Roads 2022 contract for PO# 22ENG141, for Reeves Construction, in the amount of \$108,712.25. This supplemental funding will cover additional cost of resurfacing Reynold Industrial Blvd.

It is agreed that as a result of the above described modifications the contract amount is increased by \$108,712.25 from \$ 6,068,473.00 to \$6,177,184.25

Funding will come from account number:

**328-041110-5414110/211828011-5414110**

Should you have any questions, please contact the department at 706-796-5040.

HM/dp

Attachments

**Cc:** Hameed Malik, P. E., PhD, Director  
Lewis Avery, Assistant Director of Finance & Administration, EESD