


ENGINEERING DEPARTMENT

Hameed Malik, Ph.D., PE, Director

MEMORANDUM

TO: Darrell White, Interim Director, Procurement

FROM:  Dr. Hameed Malik, Director, Engineering

DATE: June 26, 2025

SUBJECT: **Broad Street Improvements project**
Project No.: 11382
Purchase Order No: 23ENG272

Please approve Change Order 1 for supplemental funding for the Broad Street Improvements project, for PO: 22ENG101, for E. R. Snell in the amount of \$1,000,000. This supplemental funding is to cover the subsurface utilities conflict for Broad St.

It is agreed that as a result of the above described modifications the contract amount is increased by \$1,000,000 from \$60,613,333.83 to \$61,613,333.83.

Funding will come from account number:

(\$1,000,000) – 236041110-54.14110

Should you have any questions, please contact the department at 706-796-5040.

HM/sr

Attachment: CST Change Order 1 – Broad Street Improvements

Cc: Hameed Malik, P. E., PhD, Director
Lewis Avery, Assistant Director of Finance & Administration, EESD