

Augusta Georgia
Timeline for SPLOST 9
Election Date: May 19, 2026

Date	Item
January 6, 2026	Final SPLOST 9 List Approved Commission passes final SPLOST 9 project list.
	Staff Preparation The Staff and General Counsel prepare all necessary documentation.
January 13, 2026	Approval of Intergovernmental Agreements Augusta approves Intergovernmental Agreements with Hephzibah and Blythe.
January 14, 2026 to January 26, 2026	Hephzibah and Blythe approve Intergovernmental Agreements with Augusta.
January 27, 2026	Commission Passes SPLOST Resolution Commission passes SPLOST Resolution for November ballot. (Must be at least 90 days prior to election)
February 9, 2026	Board of Elections Convenes The Board of Elections convenes in regular session to issue Call of Election. (Resolution due to Board of Elections by February 2, 2026)
February 12, 2026	Notice to Newspaper Notice published in legal organ by Board of Elections.
April 7, 2026	Notice to Newspaper Send Notice of Election/Resolution to newspaper for publication. Notice must be published once per week for four consecutive weeks prior to the election.
April 14, 2026	Legal Notices Published - required for bonds
April 21, 2026	Legal Notices Published
April 28, 2026	Legal Notices Published
May 5, 2026	Legal Notices Published
May 12, 2026	Legal Notices Published
May 19, 2026	Date of Election
	Collections would begin at the end of SPLOST 8, currently projected to be September 30, 2026.