



Public.Services.Committee.Meeting

Meeting Date: 08/11/2026

Augusta Regional Airport (AGS) – Reconstruct Taxiway F – Final Balancing Change Order #3 – 25BFA147

Department:	Augusta Regional Airport (AGS)
Presenter:	Herbert L. Judon, Jr., Airport Executive Director
Caption:	Augusta Regional Airport (AGS) - Approve Final Balancing Change Order #3 in the amount of (\$575,309.92) to CW Matthews' Contract. Approved by the Augusta Aviation Commission 07/30/2026 (25BFA147).
Background:	CW Matthews is currently contracted to reconstruct Taxiway F. Change Order #3 includes the as-built quantities of work to complete the contracted scope of work along with the extra work requested from the contractor. Mead & Hunt has evaluated the change order request provided and finds that the costs associated with the line items are acceptable and are within the unit prices provided as part of the original contract/bid. The original contract value for CW Matthews was \$8,128,418.19 25BFA147.
Analysis:	This Change Order will result in a net decrease of (\$575,309.02) to the overall project. This Change Order has been reviewed by Airport Legal Counsel, Mr. Robert Kerr.
Financial Impact:	This project is funded through an FAA – AIP Grant.
Alternatives:	N/A
Recommendation:	Approve Final Balancing Change Order #3 in the amount of (\$575,309.92) to CW Matthews' Contract.
Funds are available in the following accounts:	55108.1304.5412110
<u>REVIEWED AND APPROVED BY:</u>	N/A