

R W Allen Construction LLC 1015 Broad St Augusta, Georgia 30901 Phone: (706) 733-2800 Fax: (706) 733-3879

PCO #001

Project: 22-131 - Rental Car QTA Facility 1351 Majestic Skies Way Augusta, Georgia 30906

DRAFT

Prime	Contract Potentia	al Change Order #00 [°]	1: PCO #001
то:	Augusta Regional Airport 1501 Aviation Way Augusta , Georgia 30906	FROM:	RW Allen Construction LLC 1015 Broad St Augusta, Georgia 30901
PCO NUMBER/REVISION:	001/0	CONTRACT:	22-131 - Augusta Regional Airport Rental Car QTA Facility
REQUEST RECEIVED FROM		CREATED BY:	Brad Lynch (RW Allen Construction LLC)
STATUS:	Draft	CREATED DATE:	5/25/2023
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	#001 - PCO #01
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	60 days	PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$19,963.10

POTENTIAL CHANGE ORDER TITLE: PCO #001

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

<u>CE #201 - Ductile Iron Pipe Substitution</u> Substitute SDR 26 for the Ductile Iron Pipe that was specified.

<u>CE #202 - Fiber Pathway Mod</u> Deduct for using existing communications conduit.

<u>CE #203 - Fire Alarm Change</u> Change from Notifier to Simplex fire alarm systems.

<u>CE #204 - Landscaping RFCP</u> Remove Trees, Add Shrubs <u>CE #205 - Roof Panel Credit</u> Credit for 24GA Roof Panels in Lieu of 22Ga

<u>CE #206 - Car Wash Floor Drain</u> Car Wash Floor Drain RFCP: Demo carwash floor, install the floor drain, and pour back concrete per RFCP-005 dated 2/13/2023

<u>CE #207 - Tree Removal</u> Remove Trees along the rear of the building.

<u>CE #208 - 1" Water Meters</u> Procure the following: 6 (ea): 1" Water Meters

<u>CE #209 - Transformer Delay</u> Superintendent time, emergency generator, and associated fuel

<u>CE #210 - French Drain</u> Add French Drain Behind Building



PCO #001

ATTACHMENTS:

French Drain at Rental Car - Quote.pdf , _Fuel Receipts.pdf , _Herc Invoices.pdf , _ARA QTA Add Water Meters -000.pdf , _14-NTG-745 PS T-10 SMALL 02.14.pdf , _ARA QTA RCO #1 - Floor Drain Quote.pdf , _proposal_53883.pdf , _Roof Deduct Quote.pdf , _PCO - Roof Credit.pdf , _SodCo BidSheet Rental Car QTA Facility Shrubs add and tree credit Rev 3.pdf , _Fire Alarm Change.pdf , _Comm Conduit Airport.pdf

#	Budget Code	Description	Amount
1	2-100-250.SU Storm Drainage Subcontract.Subcontract	Ductile Iron Pipe Sub	\$(48,745.83)
2	16-100-100.SU Electrical Subcontract.Subcontract	Comm Conduit Deduct	\$(15,600.00)
3	7-500-100.SU Single Ply Roofing Subcontract.Subcontract	Roof Panel Credi	\$(6,125.00)
4	16-100-100.SU Electrical Subcontract.Subcontract	Fire Alarm Change	\$6,438.00
5	2-100-700.SU Landscaping Sub.Subcontract	White Oak 3"CAL Credit	\$(1,000.00)
6	2-100-700.SU Landscaping Sub.Subcontract	Tulip Poplar 3"CAL Credit	\$(2,000.00)
7	2-100-700.SU Landscaping Sub.Subcontract	Watering Bags Credit	\$(210.00)
8	2-100-700.SU Landscaping Sub.Subcontract	Tree Stakes Credit	\$(60.00)
9	2-100-700.SU Landscaping Sub.Subcontract	Muhly Grass 3Gal ADD	\$1,920.00
10	2-100-700.SU Landscaping Sub.Subcontract	Yaupon Holly 3Gal ADD	\$2,560.00
11	2-100-700.SU Landscaping Sub.Subcontract	Freight	\$300.00
12	2-100-101.SU Big Dog Tree Removal	Tree Removal	\$4,800.00
13	15-400-100.SU Plumbing Subcontract.Subcontract	Floor Drain Material	\$2,938.00
14	15-400-100.SU Plumbing Subcontract.Subcontract	Floor demo and drain installation	\$4,600.00
15	15-400-100.SU Plumbing Subcontract.Subcontract	Pour back concrete	\$2,288.00
16	15-400-100.SU Plumbing Subcontract.Subcontract	1" Water Meters	\$6,604.00
17	16-200-650.EQ Emergency Generator.Equipment	Temp Generator	\$6,600.88
18	16-200-650.MA Emergency Generator.Material	Generator Fuel	\$2,079.19
19	1-100-200.LA Project Superintendent.Labor	Superintendent Labor	\$16,555.00
20	1-150-400.EQ P.U. Truck - Super.Equipment	Superintendent Truck	\$1,701.00
21	1-150-600.EQ Truck Maintenance.Equipment	Superintendent Truck Maintenance	\$189.00
22	1-150-500.EQ Truck Fuel: Gas and Oil.Equipment	Superintendent Truck Fuel	\$756.00
23	2-100-200.SU Clearing & Grading Subcontract.Subcontract	French Drain	\$33,374.86
	•	Grand Total:	\$19,963.10

Robert Moore (Mead & Hunt)

Augusta Regional Airport 1501 Aviation Way Augusta , Georgia 30906 **RW Allen Construction LLC** 1015 Broad St Augusta, Georgia 30901

SIGNATURE

DATE

SIGNATURE

AGS Rental Car Quick Turnaround

22-137: Augusta Regional Airport Rental Car Quick Turn-Around (QTA) Maintenance Facility

DESCRIPTION: Change Order Overview



PREPARED BY M. Baker 25-May-23

DATE PREPARED

REFERENCE	DESCRIPTION	QTY	UNIT	MHS PER	мнѕ	LABO		MATE	-	SUBCONTR			IPMENT		THER	TOTAL
				UNIT		Unit	Total	Unit	Total	Unit	Total	Unit	Total	Unit	Total	COST
	PVC IN LIEU OF DIP															(48,745.83)
	Deduct: DIP Material	1.0	LS		0.0		0		0	(78,705.00)	(78,705)		0		0	(78,705.00)
	Add: Material Price Escalation	1.0	LS		0.0		0		0	29,959.17	29,959		0		0	29,959.17
	FIBER PATHWAY MODIFICATION															(15,600.00)
	Deduct: Use Existing Conduit (Existing Term Bldg to Parking Lot)		LS		0.0		0		0	(12,000.00)	(12,000)		0		0	(12,000.00)
	Deduct: Eliminate Conduit (Parking Lot to Maint. Bldg)	1.0	LS		0.0		0		0	(3,600.00)	(3,600)		C		0	(3,600.00)
	FIRE ALARM MODIFICATIONS															6,438.00
	Deduct: Original Fire Alarm (Notifier)	1.0	LS		0.0		0		0	(20,335.00)	(20,335)		0		0	(20,335.00)
	Add: Revised Fire Alarm (Simplex)	1.0	LS		0.0		0		0	26,773.00	26,773		٥		0	26,773.00
	LANDSCAPING CHANGES															1,510.00
	Deduct: Trees	1.0	LS		0.0		0		0	(3,270.00)	(3,270)		C		0	(3,270.00)
	Add: Shrubs		LS		0.0		0		0	4,780.00	4,780		0		0	4,780.00
		1.0	20		0.0		0			1,7 00100	1,700					1,700.00
	ROOF PANEL CREDIT															(6,125.00)
	Deduct: 24 Ga in lieu of 22 GA	1.0	LS		0.0		0		0	(6,125.00)	(6,125)		0		0	(6,125.00)
	CAR WASH FLOOR DRAIN															9,826.00
	Add: Floor Drain and Vent @ Car Wash Bay	1.0	LS		0.0		0		0	9,826.00	9,826		C		0	9,826.00
	TREE REMOVAL															4,800.00
	Add: Remove Trees Behind QTA Facility	1.0	LS		0.0		0		0	4,800.00	4,800		C		0	4,800.00
		1.0	13		0.0		0		0	4,800.00	4,800		U		0	4,800.00
	<u>1" WATER METERS</u>															6,604.00
	Add: Procure 6 EA: 1" Water Meters	1.0	LS		0.0		0		0	6,604.00	6,604		C		0	6,604.00
	TRANSFORMER DELAY															27,881.07
	Add: Generator Rental	1.0	LS		0.0		0		0	6,600.88	6,601		C		0	6,600.88
	Add: Generator Fuel	1.0			0.0		0		0	2,079.19	2,079		0		0	2,079.19
	Add: Project Superintendent	7.0	WK	40.00	280.0	2,365.00	16,555		0		0		C	378.0	0 2,646	19,201.00
	FRENCH DRAIN															33,374.86
	Add: French Drain Behind QTA Facility	10	LS		0.0		0		0	33,374.86	33,375		C		0	33,374.86
		1.0	1.5		0.0		5		0	53,574.00	33,373				0	33,374.80
	SUBTOTAL				280.0		16,555		-		762		-		2,646	19,963.10
	TOTAL				280.0		16,555		-		762		-		2,646	19,963.10



CHANGE EVENT #201 - Ductile Iron Pipe Subsitution

Origin:			
Date Created:	11/30/2022	Created By:	Clay Blasingame
Status:	Open	Scope:	Out of Scope
Туре:	TBD	Change Reason:	Existing Condition
Description:	Substitute SDR 26 for the Ductile Iron Pipe that was specified.		
Attachments:			

CHANGE EVENT LINE ITEMS

			Revenue			Cost				
Budget Code	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
2-100-250.SU	PRECISION MAINTENANCE	\$(48,745.83)		\$(48,745.83)	\$(48,745.83)			\$(48,745.83)	\$0.00	
Storm Drainage	INC									
Subcontract.Subcontra	131-2100250									
ct										
Description:										
Ductile Iron Pipe Sub										
Grand Totals		\$(48,745.83)	\$0.00	\$(48,745.83)	\$(48,745.83)	\$0.00	\$0.00	\$(48,745.83)	\$0.00	\$0.00

Precision Maintenance Inc.

Po Box 3012 Evans, GA 30809 706-394-9891 ohigdon@comcast.net

May 23, 2022

To Whom It May Concern:

In regard to the Airport Rental Car QTA Facility project, the change from EDIP sewer pipe to Heavy Wall PVC sewer pipe will results in a cost savings of \$78,705.00.

Lisa Lane Business Operations Manager Precision Maintenance Inc. 706-726-3627

MATERIAL PRICE ESCALATION

Item	Original Bid	3/22 Proposal
12" PVC	\$ 48,750.00	\$ 49,515.00
12" Cleanouts	\$ 3,600.00	\$ 4,452.27
Downspout Connections	\$ 15,300.00	\$ 19,326.78
8" PVC Sewer	\$ 20,850.00	\$ 21,096.03
8" EDIP Sewer (10'-12')	\$ 21,660.00	\$ 23,016.03
8" EDIP Sewer (14'-16')	\$ 73,080.00	\$ 77,221.20
8" EDIP Sewer (16'-18')	\$ 19,625.00	\$ 20,559.15
12" EDIP Sewer (8'-10')	\$ 154,950.00	\$ 163,926.77
6" PVC Services	\$ 8,550.00	\$ 8,662.86
4" PVC Services	\$ 2,376.00	\$ 2,390.04
Dumpster Drain	\$ 2,500.00	\$ 2,516.14
16'x8' Tapping/Sleeve	\$ 15,500.00	\$ 16,254.43
4x8 TEE	\$ 850.00	\$ 904.14
4" Gate Valve	\$ 1,500.00	\$ 1,608.28
8" RPDCVA	\$ 28,500.00	\$ 29,895.09
3" Meter	\$ 13,300.00	\$ 13,684.40
3" RPZ	\$ 13,300.00	\$ 13,671.50
8" DIP	\$ 3,968.00	\$ 4,465.28
Yard Hydrant	\$ 21,000.00	\$ 21,221.27
8" C900	\$ 75,150.00	\$ 77,870.43
3" PVC Waterline	\$ 50,085.00	\$ 51,158.25
Fire Hydrant Assembly	\$ 25,500.00	\$ 26,343.42
8" Bends	\$ 7,650.00	\$ 7,744.41
TOTALS	\$ 627,544.00	\$ 657,503.17
DELTA		\$ 29,959.17



To whom it may concern,

This letter is to help explain the current impacts being felt in the Waterworks industry. The recent conflict in Ukraine has created immediate cost volatility to certain raw materials. These consequences from the conflict are impacting many common waterworks products with immediate price increases and surcharges implemented by manufacturers of the finished goods. In addition to these raw material cost increases, there continues to be inflationary cost pressures in labor, energy, global freight and transportation across many of the manufacturing sectors.

The supply chain disruptions in our industry have increased. Due to these recent disruptions, and the significance of inflationary cost pressures in the current and future state, it will make pricing predictability fluctuate beyond our control. Therefore, it will be necessary for these costs to be passed along as we receive them.

The attached manufacturer letters outline in more specificity the detail to which it is impacting each product.

We understand this is a challenging time. Local Ferguson sales representatives and leadership will continue to work diligently to bring you information in this rapidly changing environment. We appreciate you and your business very much and thank you for your continued support.

Sincerely,

DocuSigned by: Karles K. + , E0C099B104884D3...

Kyle Grant District Manager Waterworks | Southeast United States



6455 Buford Highway Norcross GA 30071



Corporate Headquarters: 1212 Johnstown Rd. • P.O. Box 1608 • Grand Island, NE 68802-1608 800-PVC-PIPE • 800/782-7473 • www.dpcpipe.com

Date: March 21^{st} , 2022

- TO: Municipal & Ag Customers
- FROM: D. Bauer & S. Yentes
- Subject: PVC Pipe Price Increase

We continue to experience raw material and labor related production interruptions. Costs of raw materials, freight and labor continue to escalate. Demand for the spring season is taking off and delivery times will likely be impacted as a result of these trying circumstances.

As a result, we are raising our standard block pricing as follows:

Immediate Shipments Block 420

Quotations Block 440

We appreciate your business. Our sales force is dedicated to maintaining communication to ensure your needs are served to the best of our ability.

Celebrating Over 40 Years of Excellence

Manufacturing Locations: Grand Island, Nebraska - Lubbock, Texas - Macon, Georgia - Muncie, Indiana Golconda, Nevada - Plaquemine, Louisiana - Casa Grande, Arizona



THE RIGHT WAY

March 17, 2022

TO: AMERICAN Flow Control Distributors

RE: PRICE INCREASE - Effective March 18, 2022

Due to extreme increases in input and transportation costs, AMERICAN Flow Control will implement a price increase of approximately 10 percent effective at close of business, March 17, 2022. We will increase prices by reducing discounts applied to our price list dated December 1, 2021. Increases will affect the products shown below:

PRODUCT
AWWA & UL/FM DRY BARREL FIRE HYDRANTS
2" – 12" RESILIENT WEDGE GATE & TAPPING VALVES
14" – 24" RESILIENT WEDGE GATE & TAPPING VALVES
ALL CHECK VALVES
UL/FM INDICATOR POSTS
ALL TAPPING SLEEVES
TRENCH ADAPTER & RETROFIT VALVE BOX INSERT
ALPHA™ JOINT ENDS ADDER
CAPTIVATER® - LOCKING HYDRANT NOZZLE CAP
ALL REPAIR PARTS
FIRE HYDRANT EXTENSIONS & TRAFFIC KITS

Any orders received on or after March 18, 2022, will be processed at new pricing.

Thank you for your business. Your AMERICAN Sales Representative will be in contact with you to establish your new discounts as well as answer any questions you may have.

Regards,

an

Robert H. Patton Director of Project Management AMERICAN Flow Control



THE RIGHT WAY

March 21, 2022

To: AMERICAN Ductile Iron Pipe Customers and Distributors

Subject: New DIP Pricing Structure: Effective April 1, 2022

For several weeks now, the world has both observed and been affected by the conflict between Russia and Ukraine. The global economy has struggled to adjust to the impacts of the conflict, and the already stretched global supply chain has now been further limited due to constrictions on supply from those countries. As a result of this supply shortage, many of the raw materials necessary for the production of ductile iron pipe have already experienced critically lengthened lead times and extreme cost volatility. Additionally, costs to transport our products to market have been impacted by rising fuel prices. The unusual nature of this current economy has made it very difficult to predict how costs will fluctuate, so it has become necessary for us to implement a new pricing structure for our ductile iron pipe and other products.

Following are the necessary actions we must take in response to this rapid cost volatility:

Beginning April 1, 2022

- American will maintain a **base price** for our products. The current base price became effective on February 15, 2022 (see letter dated February 1, 2022).
- Additional cost volatility will be added to the base price and will be included in the quoted unit prices for our materials. Scrap volatility will be tracked for increases above and beyond the base scrap price in effect on February 15, 2022. This index can be monitored via Fastmarkets (<u>www.fastmarkets.com</u>). Quoted prices will be either base price or base price plus a cost volatility adder.
- Quotes will be valid for 30 days
- Materials must be ordered within the 30-day quote validity period and those orders must ship within 30 days of order entry date.
- Materials which do not ship within the 30-day period will be subject to the applicable cost volatility adders at time of shipment. We recommend re-checking pricing within 30 days of shipment to confirm any cost adjustments. Additionally, we recommend tracking scrap cost changes via Fastmarkets.
- If further cost impacts become apparent, AMERICAN may need to increase our base prices. Should a base price increase become necessary, AMERICAN will issue a base price increase announcement. Any further cost volatility adders will still be applicable at that time.

Current Open Orders and Outstanding Quotations

- All open orders which have been placed prior to February 15, 2022 are now subject to new quote terms and must be repriced to meet the current base price plus applicable cost volatility adders.
- All orders must now include a volatility adder prior to shipment.
- All outstanding quotations must be repriced to current base pricing and must include the applicable cost volatility adder and revised terms.

While there is no perfect solution for these volatile market conditions, this new pricing structure is intended to help our DIP customers and partners to plan for and adapt to current and future cost impacts. Our ACIPCO staff will assist you through this transitional time. As always, we at AMERICAN appreciate your support, and we thank you for your business.

Sincerely,

W.D. "Skip" Benton VP, Sales **Christopher S. Jarrett** Director, Sales



Clow Valve Co.

902 South 2nd Street Oskaloosa, IA 52577

Telephone: 641 673-8611 Fax: 641 673-8269

March 3rd, 2022

To: All Clow Valve AWWA Distribution

Re: Price Increase Applying to AWWA and UL/FM Products, Effective the end of business, Thursday, March 3rd, 2022.

Effective the end of business, Thursday, March 3rd, 2022, Clow Valve Company will be instituting a price increase on the below listed AWWA products. The increase will be accomplished by a reduction of the current discount points as shown below. There will be no change in the list prices.

Size Range	Product Line	Discount Reduced By
All	Dry Barrel Fire Hydrants	3.0 points
12" and Below	AWWA Resilient Wedge Gate and Tapping Valves	3.0 points
14" and Above	AWWA Resilient Wedge Gate and Tapping Valves	3.0 points
All	Double Disc Gate Valves and Tapping Valves	3.0 points
All	Hydrant Extension and Repair Kits	3.0 points
All	Repair Parts	3.0 points
All	Indicator Posts	3.0 points
All	Wet Barrel Hydrants	5% Net Price Increase
All	Butterfly Valves	8% Net Price Increase
All	Plug Valves	8% Net Price Increase
All	Check Valves	8% Net Price Increase

New prices will apply to all orders received after end of business on Thursday, March 3rd, 2022.

Any orders received before the end of business Thursday, March 3rd, 2022 with no shipping restrictions will be price protected.

Any orders received before end of business Thursday, March 3rd, 2022 with customer restricted extended shipping dates will be invoiced at the prices in effect at the time of shipment. There will be no extended shipments at old pricing.

Material covered in fixed price municipal contracts will be honored for the original contract bid quantities for the duration of the contract.

Effective Thursday, March 31st, **Cash Discount Term** eligibility requires that payment must be received on or before due date. Check dates or post marks will not be considered. To avoid any potential issues with delays, it is strongly encouraged to pay by Automated Clearing House(ACH)

Your Sales Representative will be in contact with you prior to the effective date, to review these increases and to answer any questions you may have.

Thank you

Steve Werninger

Steve Werninger National Sales Manager



March 14, 2022

Dear Valued Customer,

We are pleased to announce our new company name: Westlake Pipe & Fittings. You have known us in the past as NAPCO Pipe & Fittings along with a number of other legacy brands and now we are redefining our business to directly reflect the true value you receive as a customer backed by the brand equity of Westlake Corporation, a Fortune 500 company. NAPCO is now Westlake Pipe & Fittings effective April 30, 2022.

As Westlake Pipe & Fittings, we want to lead in developing increasingly more sustainable products engineered to last, while delivering the high-quality essential products you need for your business every day. We are improving our collaboration with customers to continually advance our pipe and fittings products and systems to innovate and reinvent solutions with the latest technology. The recent acquisition of LASCO Fittings, Inc., a manufacturer of injection-molded PVC fittings, has allowed us to provide a wider array of new products to current markets as well as support new market segments. With our expanded business, Westlake now ranks as the #2 producer of PVC pipe and fittings in the Americas.

The change to Westlake Pipe & Fittings allows us to better partner with you as we work toward providing a more interconnected and streamlined approach to our business. This approach will enable customers to see the full value that Westlake Pipe & Fittings product portfolio has to offer.

Given the scope of our growing presence, we deeply recognize the responsibilities we owe to our customers and our commitment to delivering the high-quality products that you know and expect. Rebranding is the first step in our focus to improve the customer experience and become an easier company for our customers to do business with; expect to see additional improvements throughout 2022.

We look forward to a continued partnership.

Sincerely,

Bathstin

Andre Battistin Vice President

2801 Post Oak Blvd., Suite 600 | Houston, Texas 77056 | Tel: 713-840-7473

7000 Central Park, Suite 800 Atlanta, GA 30328

oldcastleinfrastructure.com

March 17, 2022

To our valued customers:

The current market environment and rising global turmoil continues to create challenges for all of us in the building products industry. Businesses across North America are contending with rising prices for raw materials, labor, equipment, and freight.

In response to these continued challenges, we are implementing a **15% price increase effective April 25th** across all Oldcastle Infrastructure enclosure products & brands.

- All list prices and all existing quotes will be impacted by this increase. Updated pricing will be provided to all customers by April 22, 2022.
- All new quote requests will reflect the increased prices effective immediately.
- Pre-price increase orders will be limited to 1/12th of the annualized order volume by customer location and must be for immediate release.
- Current orders in backlog for immediate release and shipment scheduled prior to April 18th will be honored at current prices. Orders shipped after April 25th will be evaluated and subject to the prices in effect at the time of shipment.

Please reach out to your Oldcastle Infrastructure Region Sales Manager if you have any questions.

Thank you for your continued support.

Will Costanza Vice President, Commercial



March 18, 2022

Dear Valued Partner,

Market conditions continue to be extremely volatile and input costs continue to increase. Inflationary costs, such as labor, diesel and transportation are playing a greater factor in our cost to serve, and these additional costs are at unprecedented levels.

As a result of these increases, ADS must raise prices on all pipe, fittings and Allied Products a minimum of 10%.

- AASHTO and ASTM F2648 pipe
- HP Storm and HP Sanitary pipe
- Single Wall Pipe
- PolyFlex and small diameter sewer and drain pipe
- All Fittings
- StormTech, Nyloplast, Inserta Tee, FlexStorm, Duraslot and Water Quality

Effective immediately, ADS will increase pricing on all new quotes. Existing quotes will be honored for the customary 30-day period. Existing purchase orders will be honored for 30-days. After the 30-day period, both quotes and orders will be subject to this increase.

All new stock pricing will be effective immediately. Existing stock purchase orders will be honored for 30-days.

We appreciate your understanding as we work through these volatile times. We look forward to continuing to build a mutually beneficial relationship and truly appreciate your business. Please work with your local sales professional for any additional questions or needs.

Sincerely,

Mike Huebert

Mike Huebert SVP Sales





Date:	March 21st, 2022
To:	All Municipal Customers
From:	Brent Wetmore, Vice President - Sales
Subject:	PVC Pipe Prices – Municipal Products

NAPCO appreciates your business and your continued patience regarding lead times and fill rates. Our lead times have been improving, but they are still not at acceptable levels. This is due to the continued disruption in supply of several of the additives used to make PVC compound. These additives are in limited supply and have lengthening lead times. Further, freight, in conjunction with all of the raw materials continue to rise in price.

As a result of these continuing uncertainties and rising costs we must put through the following increases.

Effective immediately our Block pricing for both Immediate Orders and 30/30 quotes will move to the following levels.

Immediate Shipments: Block 420 (all diameters)

Quotes 30/30: Block 440

All current orders will be honored within terms and are subject to our ability to ship. Orders with expired terms will be re-priced.

If you have any questions regarding product availability or this price increase, please contact your local North American Pipe sales representative.

We appreciate your business and look forward to continuing to serve your PVC pipe needs.

Beant Weture



Corporate Headquarters: 1212 Johnstown Rd. • P.O. Box 1608 • Grand Island, NE 68802-1608 800-PVC-PIPE • 800/782-7473 • www.dpcpipe.com

Date: March 21^{st} , 2022

- TO: Municipal & Ag Customers
- FROM: D. Bauer & S. Yentes
- Subject: PVC Pipe Price Increase

We continue to experience raw material and labor related production interruptions. Costs of raw materials, freight and labor continue to escalate. Demand for the spring season is taking off and delivery times will likely be impacted as a result of these trying circumstances.

As a result, we are raising our standard block pricing as follows:

Immediate Shipments Block 420

Quotations Block 440

We appreciate your business. Our sales force is dedicated to maintaining communication to ensure your needs are served to the best of our ability.

Celebrating Over 40 Years of Excellence

Manufacturing Locations: Grand Island, Nebraska - Lubbock, Texas - Macon, Georgia - Muncie, Indiana Golconda, Nevada - Plaquemine, Louisiana - Casa Grande, Arizona



IRON STRONG

2266 South 6th Street Coshocton, OH 43812 o 800-800-6013 mcwaneductile.com

March 11th, 2022

To: McWane Ductile Customers

Re: Scrap Surcharge

The Russian-Ukraine conflict has caused a severe shortage of pig iron in the international market (as both countries are two of the world's top producers). While McWane Ductile does not use pig iron, consumers of pig iron have downcycled to raw materials such as busheling and auto shred, resulting in an immediate and intense demand for all grades of US scrap, which in turn has driven up scrap prices by \$150/ton and more this month alone. We expect this cost escalation to continue until the conflict resolves. In light of the detrimental impacts from these unexpected events, it is necessary to implement a \$150/ton scrap surcharge to all shipments effective 03/14/2022, which will be added as a separate line item on your invoice. Additional points:

- This surcharge is temporary, and we will rescind it when scrap prices return to February 2022 levels.
- We will adjust the surcharge monthly, based on changes in the Busheling Index published monthly in Fastmarkets.com.
- The surcharge we're announcing today will apply to all shipments from 3/14/2022 until 4/10/2022. Fastmarkets publishes the settled scrap price on the 10th of each month, therefore any April surcharge will apply to all shipments from 4/11/2022 to 5/10/2022.
- Because of unprecedented demand for our products along with supply chain constraints, we cannot guarantee lead times, delivery schedules, or availability.
- You may choose to not pay the surcharge and delay your scheduled shipments until such time as scrap prices have returned to lower levels. Once again, however, lead times, delivery schedule and availability are not guaranteed.

Thank you in advance for your support. Please contact your McWane Ductile Sales Representative with any questions.

Best regards,

Mike Dodge Vice President of Sales & Marketing



Mueller Water Products Headquarters 1200 Abernathy Road NE Suite 1200 Atlanta, GA 30328

March 23, 2022

To: Mueller® and U.S. Pipe® PRODUCT DISTRIBUTORS

Re: Price Increase

In order offset continued rising material, logistical and labor costs we are announcing a price increase for the products listed below effective close of business March 25, 2022.

Mueller & U.S. Pipe AWWA/ULFM Products:

- Dry Barrel Fire Hydrants
- Wet Barrel Fire Hydrants
- 2" 54" Resilient Wedge (RW) Gate and Tapping Valves
- 14" 36" Double Disc (DD) Gate and Tapping Valves
- Indicator Posts
- Iron Tapping & Split Repair Sleeves, & Crosses
- Cut-In Sleeves and Valves
- Fire Hydrant Extension, Repair Kits & all other repair parts

Change:

7.0 point discount reduction
10.0 percent price increase
7.0 point discount reduction

The price change will be implemented as follows:

- 1. Price increase orders will be limited to March 2021 valve and hydrant activity on record.
- 2. Any orders received after Friday March 25, 2022, will be entered and invoiced at new price.
- 3. Fixed price municipal contracts will be price protected for duration of the contract.
- 4. Distributor quotations to contractors are not price protected.

Your Territory Manager will contact you to review order limits and answer any questions.

Regards,

Mike Lindgren Vice President - Distribution

MUELLER[®] | ECHOLOGICS[®] | HYDRO GATE[®] | HYDRO-GUARD[®] | HYMAX[®] | i20[®] | JONES[®]



Quality – Service – Commitment – Delivered.

700 Goldman Drive Cream Ridge, NJ 08514

March 21, 2022

To: SIGMA Customers

Re: Supply Chain and Costing Update

Although inflationary pressures and supply chain disruptions have been a part of our industry for nearly a year now, the recent geopolitical events in Ukraine have exacerbated an already challenging situation. In addition, though much less visible, SIGMA and other globally sourced producers are in the midst of negotiating new freight rates for the 12 months beginning May 1st. Both the war in Ukraine and the future freight rates look to greatly influence our business in the short term and into 2023. Consequently, we want to share some of the details of these influencers to best prepare you for the realities ahead.

Ocean Freight

The severe container imbalance originating from the Covid-19 shutdowns in 2020 remains attenuated by the continued high demand for globally sourced products. The insufficient container capacity in active operation has caused many freight carriers to move away from annual contracts for the 2022/23 year and, alternatively, offer freight rates for shorter periods of 4 - 6 weeks. While it is true that the headline-grabbing spot rates paid for containers at the height of the shortage have dropped, the reality is that SIGMA anticipates its average freight rates to increase significantly as a result of the change in the carriers' pricing methods.

On a positive note, SIGMA has experienced improved container availability – particularly out of China. Container availability in India is more challenged but, largely, space is allocated monthly to handle the majority of SIGMA's production. While the news on container availability is encouraging, SIGMA's limited inventories coupled with the high industry demand ensures that supply chain will be constrained through 2022.

Raw Material Costs

For much of this calendar year, raw material costs in both India and China have been relatively stable at the elevated levels set in 2021. However, the Russian invasion of Ukraine created a severe disruption and surge in costs of raw materials as both Russia and Ukraine are major exporters of steel and iron. For various economic and geographic reasons, these raw material increases are more significant in India. Within SIGMA's production in India, the inflationary pressures are greater on its line of Municipal & Construction Castings as those products are manufactured almost exclusively with import pig iron. Though MJ and Flange fittings produced in India utilize some domestic steel, the sizeable disruptive impact of the war on raw material prices and availability in Europe and Western Asia will impact the cost of these goods too.



Conclusion

All said, product remains in limited supply and cost pressures continue to be inflationary. For cast iron valve boxes, meter boxes, manhole frames & covers and the like, we anticipate significant increases. In fact, we may be forced to adopt monthly pricing adjustments based on raw material volatility. Also, we cannot guarantee that we can protect and honor backorders; however, no firm position is set. For Fittings and MJ Accessories, we are aggregating the increased costs from our blended sources and will set pricing and policy accordingly. For Pipe Restraint, freight rates, at this time, seem to be a greater influencer on cost increases. Therefore, price adjustments, if any, will be later this calendar year.

After a demanding 2021, we realize this news is not welcome. However, it's the realities of today's environment. As such, we want to keep you, our customer, as informed as possible.

We at SIGMA are happy to further discuss the details of this letter with you. Please reach out if you care to further discuss.

As always, we appreciate your support and business particularly in this challenging time.

Sincerely,

Greg Fox | Vice President of Sales SIGMA Corporation 256.496.3388 GF1@sigmaco.com







March 11, 2022

Subject: Geosynthetic Price Increase

Ladies & Gentlemen:

We have been monitoring market conditions since our letter dated February 25, 2022. Not surprisingly, the Russian invasion of Ukraine continues to negatively impact markets around the world. Specifically, the petroleum market has increased 21.5% since the situation began in February and has translated into significantly higher polypropylene resin and related cost increases. As a result, Solmax must implement a price increase on our products, including Mirafi[®], Propex[®], and Geotex[®] brands as follows:

15% Increase:

- o Mirafi N, E, & S-Series, Geotex nonwovens (i.e., 180N, E1200, S800, 801, 861)
- Mirafi MPV-Series, Petromat[®] paving nonwovens (i.e., MPV500, 4598)
- Mirafi PT-Series polyester nonwovens (i.e., PT08, PT800E)
- Mirafi X-Series, Geotex slit tape wovens (i.e., 500X, 200ST)

12% Increase:

- o Mirafi FW-Series, Geotex monofilament wovens (i.e., FW700, 104F)
- Mirafi HP-Series, Geotex mid-strength wovens (i.e., HP570, 4X4HF)
- Mirafi RSi-Series, H₂Ri, high-performance reinforcement wovens (i.e., RS380i, RS580i)
- Miramesh[®] wovens (i.e., GR, FR)

10% Increase:

• Mirafi BXG-Series, Gridpro[®] biaxial geogrid (i.e., BXG110, BXP41)

7% Increase:

- Mirafi MPM/MPG/MTK, Petrotac engineered paving products
- Miragrid[®] XT-Series uniaxial PET geogrids (i.e., 3XT, 24XT)
- Propex Landlok[®] erosion control blankets
- Geotube[®] solutions

Per Project Pricing:

• Propex Pyramat[®], Armormax[®] erosion control solutions

Products/brands not listed above are also subject to a price increase. Contact sales with questions.

Price increases will go into effect on **Monday, April 18, 2022** with the following criteria, which will be strictly enforced:

- Orders placed prior to the price increase implementation date **must ship by Thursday, April 14, 2022**, to be shipped at pre-increase pricing (our facilities are closed on Friday, April 15, in observance of Good Friday). Note that the availability of shipping slots will be limited. Orders that do not ship by this date will be shipped at increased pricing so order early.
- Pricing will not be held on remaining open and blanket orders and all announced increases will apply. Customer Service will reissue acknowledgements for all orders that do not ship prior to the increase.
- All quotes are subject to the announced price increases. Expired quotes will not be honored. Please work with your sales contact for revised quotes for any upcoming projects.



• Material that is not picked up on the scheduled appointment time/date will result in the forfeit of allocated material and will result in extended lead times and post increase pricing.

Solmax must hold firm to these announced parameters to ensure quality service to our customers. Please continue to stay in close communication with your sales contact during this time.

We are concerned that the USA's ban on oil imports from Russia will lead to further upward price pressure as well as pressure on available supply. With this in mind, we believe it is reasonable to assume that additional raw material price increases are likely in the future.

Thank you for your continued business and commitment to the geosynthetic market.

Best Regards,

Ph D Deunam

John D. Herrmann Commercial Director – Eastern U.S. & Caribbean



To: All Tyler Union Customers

Re: Change in Pricing Multipliers on new and existing open orders.

Per our communication of March 16, 2022, we are experiencing a high degree of price volatility within our costs for raw materials, domestic & global freight and energy. We have looked at several options and solicited customer inputs on how to best address this situation including backorders. While absorbing additional increases will be difficult for our customers, the consistent feedback was that an approach of revising the order and invoiced price was strongly preferred over implementing surcharges.

Tyler Union will be increasing our pricing per the below percentages on both new and existing confirmed orders.

This revised pricing will be firm through May 31, 2022, at which point it will be reviewed and subject to change based upon the current cost data.

	% Change From
Product	Previous Price
Domestic Fittings	4%
Domestic Municipal Castings	10%*
Domestic Glands & Accessories	4%
Domestic Restraints	4%
Import Fittings	6%
Import P401 Fittings	11%
Import Municipal Castings	17%*
Import Glands & Accessories	6%
Import Restraints	6%
* per our prior municipal castings pric	e increase letter

* per our prior municipal castings price increase letter

We thank you for your continued support of Tyler Union and look forward to providing you with quality waterworks products, as we have for nearly 100 years.

Sincerely,

eny Jansen

Jerry Jansen National Sales Manager



March 21, 2022

To: All Tyler Union Customers in: AL, AR, CA, CT, DE, FL, GA, IA, ID, IL, IN, KS, KY, LA, MA, MD, ME, MI, MN, MO, MS, MT, NC, ND, NE, NH, NJ, NY (*Except New York City), Northern NV, OH, OK, PA, PR, RI, SC, SD, TN, TX, VA, VT, WI, WV, WY

Re: Change in Pricing Multipliers on new and existing open orders.

Per our communication of March 16, 2022, we are experiencing a high degree of price volatility within our costs for raw materials, domestic & global freight and energy. We have looked at several options and solicited customer inputs on how to best address this situation including backorders. While absorbing additional increases will be difficult for our customers, the consistent feedback was that an approach of revising the order and invoiced price was strongly preferred over implementing surcharges.

Tyler Union will be increasing our pricing to the below multipliers on any new orders received on or after March 22, 2022.

For confirmed order items not shipped by March 28, 2022, the pricing will be adjusted to the below multipliers at time of shipment. Those multipliers will be applied against the List Price revision those orders are currently confirmed at.

This revised pricing will be firm through May 31, 2022, at which point it will be reviewed and subject to change based upon the current cost data.

Customers who do not want product shipped and invoiced at this revised pricing have the option to cancel their open orders without penalty. Orders not cancelled by March 28, 2022, will be considered as acceptance of the revised pricing.

Product	Effective Multiplier	Approx % Increase from Prior Price
Domestic Fittings	0.715	4%
Domestic Municipal Castings	0.840	10% *
Domestic Glands & Accessories	0.715	4%
Domestic Restraints	0.460	4%
Import Fittings	0.440	6%
Import P401 Fittings	0.440	11%
Import Municipal Castings	0.780	17%*
Import Glands & Accessories	0.440	6%
Import Restraints	0.360	6%
* per our prior municipal castings pri	ce increase letter	

We thank you for your continued support of Tyler Union and look forward to providing you with quality waterworks products, as we have for nearly 100 years.

Sincerely,

Jerry Jansen

Jerry Jansen National Sales Manager



March 14, 2022

To: Valued Distribution Partners and Customers

Re: Scrap Surcharge

As you are aware, the Russia-Ukraine conflict has resulted in additional disruptions to an already stretched supply chain. This conflict has impacted multiple inputs to our manufacturing process, the biggest of which is our scrap metal costs. Given the current situation, demand for steel and iron to be supplied by other countries is quickly growing. Those manufacturers are looking to buy more scrap, the same scrap we buy for daily operations. As a result, scrap costs are rising very quickly. The restrictions on pig iron coming from Russia and Ukraine further exacerbates the demand for scrap.

Effective April 1, 2022, all product shipping from our facilities will incur a scrap surcharge to cover these increased scrap costs. While we hope this is a short-lived market condition, we have to prepare for the likely reality that this persists until the conflict has come to resolution, global sanctions on that region of the world are lifted, or some other market mechanism helps compensate for the increase in demand.

That surcharge will be based on the national increase in shredded scrap pricing as tracked by Fastmarkets (https:/www.fastmarkets.com). The prior month average is released on the first business day of the month (i.e., the increase for March will be confirmed on April 1st). It will be communicated on the second of the month and made effective the fifth day of the month. The shredded scrap index is highly correlated to the busheling index which was up \$175/ton between February and March. Because of the even higher demand for busheling, we expect the shredded index to be up, but not more than busheling. Based on what we know as of this time, a good planning number should be between \$125-175/ton. All surcharges will be noted as a separate line item on your invoice.

As you know, our typical approach is to absorb increases and movements in raw materials pricing both small and large; however, the movement over the last two weeks is historically unprecedented. We believe a surcharge is the most effective mechanism for an adjustment because we intend for this to be temporary. When scrap pricing returns to February 2022 levels, we will pull back the surcharge. Should the conflict last longer and scrap prices remain higher for an extended period of time, we may consider converting the surcharge to a more permanent price increase, but it would be premature to determine that now.

Also note, we will continue to strictly enforce our terms and conditions. If you wish to cancel your order for Made to Stock (MTS) material in lieu of paying a surcharge, you may do so with no cancellation fees. Cancellation fees still apply to Made to Order (MTO) materials.

We regret having to take these actions; however, the metals markets have been greatly impacted by the situation abroad. We appreciate your support and patience while we all navigate these uncertain times.

Best Regards,

Vik Bhatia President 214-693-1578

Howard Smith Sr. Vice President of Marketing & Sales 919-757-5411

2 Chase Corporate Drive, Suite 200 | Birmingham, AL 35244 | 866.347.7473



CHANGE EVENT #202 - Fiber Pathway Mod

Origin:			
Date Created:	11/30/2022	Created By:	Clay Blasingame
Status:	Open	Scope:	Out of Scope
Туре:	TBD	Change Reason:	Design Development
Description:	Deduct for using existing communications conduit.		
Attachments:	Comm Conduit Airport.pdf		

CHANGE EVENT LINE ITEMS

		Revenue			Cost					
Budget Code	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
16-100-100.SU	BROWNS ELECTRIC INC	\$(15,600.00)		\$(15,600.00)	\$(15,600.00)		\$(15,600.00)	\$(15,600.00)	\$0.00	
Electrical	131-16100100									
Subcontract.Subcont	tra									
ct										
Description:										
Comm Conduit Dedu	ıct									
Grand Totals		\$(15,600.00)	\$0.00	\$(15,600.00)	\$(15,600.00)	\$0.00	\$(15,600.00)	\$(15,600.00)	\$0.00	\$0.00



Clay Blasingame <cblasingame@rwallen.com>

Fwd: Comm Conduit Airport

1 message

Riley Brown <brownselectricinc@yahoo.com> To: Clay Blasingame <cblasingame@rwallen.com> Wed, Nov 30, 2022 at 1:59 PM

Sent from my iPhone

Begin forwarded message:

From: Robert Spivey <robertsp@bulloch.net> Date: September 30, 2022 at 11:03:13 AM EDT To: Austin Rogers <arogers@rwallen.com> Cc: brownselectricinc <brownselectricinc@yahoo.com> Subject: Comm Conduit Airport

Browns Electric Inc 5741 Buttermilk Road Sylvania Georgia 30467

Comm Conduit Deduct For Rental Car QTA

Reusing Existing Conduit From Existing Terminal Bldg to Handhole At Corner Of Parking Lot 300 Ft x 3 Conduits Deduct x 40 Per Ft Cost of Boring Including Material And Labor Deduct 12,000

Deduct 1 4 Inch Conduit Corner Of Parking Lot To Corner Of Maintenance Bldg 300 x 12 Per Ft Deduct 3,600

Total Deduct 15,600



CHANGE EVENT #203 - Fire Alarm Change

Origin:			
Date Created:	5/4/2023	Created By:	Matthew Baker
Status:	Open	Scope:	Out of Scope
Туре:	Owner Change	Change Reason:	Client Request
Description:	Change from Notifier to Simplex fire alarm systems.		
Attachments:	Fire Alarm Change.pdf		

CHANGE EVENT LINE ITEMS

		Revenue		Cost						
Budget Code	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
16-100-100.SU	BROWNS ELECTRIC INC	\$6,438.00		\$6,438.00	\$6,438.00			\$6,438.00	\$0.00	
Electrical	131-16100100									
Subcontract.Subcon	ntra									
ct										
Description:										
Fire Alarm Change										
Grand Totals		\$6,438.00	\$0.00	\$6,438.00	\$6,438.00	\$0.00	\$0.00	\$6,438.00	\$0.00	\$0.00

------ Forwarded message ------From: **Robert Spivey** <<u>robertsp@bulloch.net</u>> Date: Fri, Sep 2, 2022 at 8:27 AM Subject: To: Austin Rogers <<u>arogers@rwallen.com</u>>

Brown's Electric 5741 Buttermilk Road Sylvania Georgia 30467

Dixie Original Quote 20,335.00

Johnson Controls(Simplex) 25,700

Difference in the 2 20% overhead-profit

+5,365.00 +1,073.00



CHANGE EVENT #204 - Landscaping RFCP

Origin:			
Date Created:	5/4/2023	Created By:	Matthew Baker
Status:	Open	Scope:	Out of Scope
Туре:	Owner Change	Change Reason:	Client Request
Description:			
Attachments:	SodCo BidSheet Rental Car QTA Facility Shrubs add and tree cred	it Rev 3.pdf	

CHANGE EVENT LINE ITEMS

		Revenue			Cost					
Budget Code	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
2-100-700.SU Landscaping Sub.Subcontract	SODCO DIVERSIFIED INC 131-2100700	\$(1,000.00)		\$(1,000.00)	\$(1,000.00)			\$(1,000.00)	\$0.00	
Description: White Oak 3"CAL Creo	dit									
2-100-700.SU Landscaping Sub.Subcontract	SODCO DIVERSIFIED INC 131-2100700	\$(2,000.00)		\$(2,000.00)	\$(2,000.00)			\$(2,000.00)	\$0.00	
Description: Tulip Poplar 3"CAL Cr	edit									

	Vendor / Contract	Revenue								
Budget Code		ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
2-100-700.SU	SODCO DIVERSIFIED INC	\$(210.00)		\$(210.00)	\$(210.00)			\$(210.00)	\$0.00	
Landscaping	131-2100700									
Sub.Subcontract										
Description:										
Watering Bags Credit										
2-100-700.SU	SODCO DIVERSIFIED INC	\$(60.00)		\$(60.00)	\$(60.00)			\$(60.00)	\$0.00	
Landscaping	131-2100700									
Sub.Subcontract										
Description:										
Tree Stakes Credit										
2-100-700.SU	SODCO DIVERSIFIED INC	\$1,920.00		\$1,920.00	\$1,920.00			\$1,920.00	\$0.00	
Landscaping	131-2100700									
Sub.Subcontract										
Description:										
Muhly Grass 3Gal ADD										
2-100-700.SU	SODCO DIVERSIFIED INC	\$2,560.00		\$2,560.00	\$2,560.00			\$2,560.00	\$0.00	
Landscaping	131-2100700									
Sub.Subcontract										
Description:										
Yaupon Holly 3Gal ADI)									
2-100-700.SU	SODCO DIVERSIFIED INC	\$300.00		\$300.00	\$300.00			\$300.00	\$0.00	
Landscaping	131-2100700									
Sub.Subcontract										
Description:										
Freight										
Grand Totals		\$1,510.00	\$0.00	\$1,510.00	\$1,510.00	\$0.00	\$0.00	\$1,510.00	\$0.00	\$0.00



PROJECT NAME: Rental Car QTA Facility PROJECT ADDRESS:

<u>SodCo</u>

9600 US HWY 1 N Louisville, Ga 30434 706-339-9515

https://sodcodiversified.com

COMPANY CONTACT: *Gary Smith* (706) 755-3552 certified WBEN© women's business enterprise

WBENC National Certification Number: WBE2102079 sales.sodco@gmail.com

Date: 12/9/22	Revision:	#3 Shrubs add and tree credit
Trees	Quantity	Cost Each Extended Cost
White Oak 3"CAL Credit	2	-\$500.00 -\$1,000.00
Tulip Poplar 3"CAL Credit	4	-\$500.00 -\$2,000.00
Watering Bags Credit	6	-35.00 -\$210.00
Tree Stakes Credit	6	-\$10.00 -\$60.00
SUBTOTAL FOR TREES:	-\$3,270.00	
<u>Plants</u>	Quantity	Cost Each Extended Cost
Muhly Grass 3Gal ADD	48	\$40.00 \$1,920.00
Yaupon Holly 3Gal ADD	64	\$40.00 \$2,560.00
FREIGHT		\$300.00
SUBTOTAL FOR Plants:	\$4,780.00	

BASE TOTAL:

*All water for Hydroseed provided by the GC or Owner

**Top Soil placed by others

***All rough Grades to be at +/- one tenth prior to landscaping

****Roll off containers provided by GC

*****Clearing and Grubing by others

*****Pricing is Guaranteed for 90 days from initial bid date

******Temp Irrigation (if required) is \$.15 per SqFt. Coverage

Bond Rate 3% (add if needed)

Irrigation ADD IF NEEDED	Extended Cost
Irrigation Add for shrub area if needed	\$5,220.00
Sleeving to Islands for shrub irrigation only	\$4,500.00

\$1,510.00



CHANGE EVENT #205 - Roof Panel Credit

Origin:			
Date Created:	2/6/2023	Created By:	Matthew Baker
Status:	Open	Scope:	Out of Scope
Туре:	Owner Change	Change Reason:	Design Development
Description:			
Attachments:	Roof Deduct Quote.pdf, PCO - Roof Credit.pdf		

CHANGE EVENT LINE ITEMS

		Revenue		Cost						
Budget Code	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
7-500-100.SU	MANER BUILDERS SUPPLY	\$(6,125.00)		\$(6,125.00)	\$(6,125.00)			\$(6,125.00)	\$0.00	
Single Ply Roofing	CO.									
Subcontract.Subcontra	131-7500100									
ct										
Description:										
Roof Panel Credi										
Grand Totals		\$(6,125.00)	\$0.00	\$(6,125.00)	\$(6,125.00)	\$0.00	\$0.00	\$(6,125.00)	\$0.00	\$0.00



Matthew Baker <mbaker@rwallen.com>

Maner Builders Supply - Quote Number 250940

1 message

nat.newsome@maner.com <nat.newsome@maner.com> Reply-To: nat.newsome@maner.com To: mbaker@rwallen.com Cc: blake.winfrey@maner.com Fri, Feb 3, 2023 at 8:28 AM

Matt,

Please see quote attached.

Original quote of 22ga Metal was \$107,107.23, 24ga metal number is \$102,097.78 Fascia numbers did not move as much but still saved a grand. 22ga Fascia was \$15,444.15 and 24ga is \$14,328.12.

Kind Regards,

Nat Newsome.



CHANGE EVENT #207 - Tree Removal

Origin:			
Date Created:	5/4/2023	Created By:	Matthew Baker
Status:	Open	Scope:	Out of Scope
Туре:	Owner Change	Change Reason:	Client Request
Description:	- Remove 5 Trees along the rear of the building. - Stump grinding/removal is excluded.		

Attachments:

proposal_53883.pdf

CHANGE EVENT LINE ITEMS

		Revenue		Cost						
Budget Code	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
2-100-101.SU Big Dog Tree Removal	BIG DOG STUMP & TREE 131-2100101	\$4,800.00		\$4,800.00	\$4,800.00			\$4,800.00	\$0.00	
Description: Tree Removal										
Grand Totals		\$4,800.00	\$0.00	\$4,800.00	\$4,800.00	\$0.00	\$0.00	\$4,800.00	\$0.00	\$0.00


Big Dog Stump & Tree 237 Settlement Rd. Martinez, GA 30907

Proposal For

RW ALLEN

AUGUSTA REGIONAL AIRPORT PROJECT

1015 BROAD ST AUGUSTA, GA 30901 mobile: 706-231-3868 cblasingame@rwallen.com

Location

1501 Aviation Way Augusta, GA 30906

Terms Due on receipt

ITEM DESCRIPTION		AMOUNT
1) Services REMOVE 5 TREES ALONG BACK OF BLD. (NO STUMP GRINDING) REMOVE ALL DEBRI F	\$ 4,800.00	
PAYMENT DUE UPON COMPLETION OF WORK. IF PAYING WITH CREDIT CARD, THERE WILL BE A 3.5% PROCESSING FEE.	SUBTOTAL	\$ 4,800.00
NOT RESPONSIBLE FOR UNDERGROUND UTILITIES, DRIVEWAYS, SEPTIC TANK OR	SALES TAX	\$ 0.00
TURF DAMAGE UNLESS OTHERWISE SPECIFIED(CLIENT INITIALS)	TOTAL	\$ 4,800.00

Signature

х

Date:

Please sign here to accept the terms and conditions

Sales Reps CHRIS GLISSON Office: 706-447-8787 Mobile: 706-836-2375 bigdogglis@gmail.com



CHANGE EVENT #206 - Car Wash Floor Drain

Origin:			
Date Created:	5/4/2023	Created By:	Matthew Baker
Status:	Open	Scope:	Out of Scope
Туре:	Owner Change	Change Reason:	Design Development
Description:	Car Wash Floor Drain RFCP:		
	Demo carwash floor, install floor drain and pour back concrete per F	RFCP-005 dated 2/13/2023	
Attachments:	ARA QTA RCO #1 - Floor Drain Quote.pdf		

CHANGE EVENT LINE ITEMS

	Revenue			Cost						
Budget Code	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
15-400-100.SU	COLEMAN CONSTRUCTION,	\$2,938.00		\$2,938.00	\$2,938.00			\$2,938.00	\$0.00	
Plumbing	INC.									
Subcontract.Subcontra	131-15400100									
ct										
Description:										
Floor Drain Material										
15-400-100.SU	COLEMAN CONSTRUCTION,	\$4,600.00		\$4,600.00	\$4,600.00			\$4,600.00	\$0.00	
Plumbing	INC.									
Subcontract.Subcontra	131-15400100									
ct										
R W Allen Construction L	LC			Page 1 of	2			Printed on:	5/25/2023 at 1	2:31PM EDT

			Revenue	venue Cost		Cost				
Budget Code	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
Description:										
Floor demo and drain	installation									
15-400-100.SU	COLEMAN CONSTRUCTION,	\$2,288.00		\$2,288.00	\$2,288.00			\$2,288.00	\$0.00	
Plumbing	INC.									
Subcontract.Subcontra	131-15400100									
ct										
Description:										
Pour back concrete										
Grand Totals		\$9,826.00	\$0.00	\$9,826.00	\$9,826.00	\$0.00	\$0.00	\$9,826.00	\$0.00	\$0.00

Coleman Construction, Inc.



www.Colleman-Construction.com

Plumbing & Mechanical Piping Contractors

Request for Change Order

R.W. Allen Construction 1015 Broad Street Augusta, GA 30901 Attn: Matt Baker

Date: 03/15/2023 RCO #1

Re: Add Floor Drain

Matt,

Please find below our change order request to add one (1) 4" Floor Drain in the Equipment Room per the description in RFCP-005 dated 02/13/2023 provided.

 Lot - Floor drain, piping, fittings, hangers, etc. Shop supplies and consumables. Saw cut 	
Sales tax (8%)	
Total materials -	\$ 2,938.00
Labor to remove concrete, install drain, tie-in waste and vent piping -	
1 crew, 5 days = 40 hours regular time	\$ 4,600.00
	, ,
Install dowels, rebar, pour and finish concrete	\$ 2,288.00
Total requested change -	\$ 9,826.00

Please let us know as soon as possible if these changes are acceptable so that we may order the required materials and proceed with our installation.

If you have any questions or comments, or if you need any additional information, please do not hesitate to contact us.

Thank you,

Mr. s Chris Rollins

Project Manager



CHANGE EVENT #208 - 1" Water Meters

Origin:			
Date Created:	5/4/2023	Created By:	Matthew Baker
Status:	Open	Scope:	Out of Scope
Туре:	Allowance	Change Reason:	Allowance
Description:	Procure the following:		
	6 (ea): 1" Water Meters		
Attachments:	@ ARA QTA Add Water Meters -000.pdf, @ 14-NTG-745 PS T-10 SMA	LL 02.14.pdf	

CHANGE EVENT LINE ITEMS

		Revenue		Cost						
Budget Code	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
15-400-100.SU	COLEMAN CONSTRUCTION,	\$6,604.00		\$6,604.00	\$6,604.00			\$6,604.00	\$0.00	
Plumbing	INC.									
Subcontract.Subcontra	131-15400100									
ct										
Description:										
1" Water Meters										
Grand Totals		\$6,604.00	\$0.00	\$6,604.00	\$6,604.00	\$0.00	\$0.00	\$6,604.00	\$0.00	\$0.00

Coleman Construction, Inc.



www.Coleman-Construction.com

Plumbing & Mechanical Piping Contractors

Request for Change Order

R.W. Allen Construction 1015 Broad Street Augusta, GA 30901 Attn: Matt Baker Date: 05/01/2023 RCO #2

Project: Augusta Regional Airport - Rental Car Facility QTA

Re: Add Water Meters

Matt,

Please find below our change order request to add six (6) 1" water meters for the lease spaces as shown on detail 3, Sheet # P-131 and the clarifications provided for the meters.

6 ea 1" water meters, copper tube, fittings, wall brackets, etc.	\$	5,069.00
Shop supplies and consumables.	\$	353.00
Estimated incoming freight.	\$	175.00
Sales tax (8%) and mark-up (10%).	<u>\$</u>	1,007.00
Total materials -	\$	6,604.00

Please let us know as soon as possible if these changes are acceptable so that we may order the required materials and proceed with our installation.

If you have any questions or comments, or if you need any additional information, please do not hesitate to contact us.

Thank you,

Ulle

Chris Rollins Project Manager

PO Box 1470 - Harlem, GA 30814 - Ph. (706)556-3400 - Fx. (706)556-6116





The T-10 water meter consists of three major assemblies: a register, a lead free, high-copper alloy maincase, and a nutating disc measuring chamber.

 $T\text{-}10^{\text{\tiny M}}$ water meters are warranted for performance, materials, and workmanship.

The T-10 meter is available with a variety of register types. For reading convenience, the register can be mounted in one of four positions on the meter.

The corrosion-resistant, lead free, high-copper alloy maincase will withstand most service conditions; internal water pressure, rough handling, and in-line piping stress.

The innovative floating chamber design of the nutating disc measuring element protects the chamber from frost damage while the unique chamber seal extends the low flow accuracy by sealing the chamber outlet port to the maincase outlet port. The nutating disc measuring element utilizes corrosionresistant materials throughout and a thrust roller to minimize wear.

Neptune provides a limited warranty with respect to its T-10 water meters for performance, materials, and workmanship.

When desired, maintenance is easily accomplished either by replacement of major assemblies or individual components.

All T-10 water meters are guaranteed adaptable to our ARB[®]V, ProRead[™] (ARB VI) AutoDetect, E-Coder[®] (ARB VII), E-Coder[®])R900*i*[™], E-Coder[®])R450*i*[™], TRICON[®]/S, TRICON/E[®]3, and Neptune meter reading systems without removing the meter from service.

Magnetic drive, low torque registration ensures accuracy

Register

KEY FEATURES

Y

in-line serviceabilityTamperproof seal pin deters theft

Bayonet-style register mount allows

• Date of manufacture, size, and model

• High resolution, low flow leak detection

T-10[™] METER

SIZES: 5/8", 3/4", and 1"

Impact-resistant register

Lead Free Maincase

stamped on dial face

- Made from lead free, high-copper alloy
- NSF/ANSI 372 certified and NSF/ANSI 61 compliant
- Lifetime guarantee
- Resists internal pressure stresses and external damage
- Handles in-line piping variations and stresses
- Lead free, high-copper alloy provides residual value vs. plastic or composite
- Electrical grounding continuity
- Nutating Disc Measuring Chamber
 - Positive displacement
 - Widest effective flow range for maximum revenue
 - Proprietary polymer materials maximize long-term accuracy
 - Floating chamber design is unaffected by meter position or in-line piping stresses

Adaptability to all present and future systems for flexibility is available only with Neptune's ARB[®] Utility Management Systems[™].

SYSTEMS COMPATIBLITY

CONSTRUCTION



_
S
2
0
20
E
=

Meter Size	A in/mm	B in/mm	C-Std. in/mm	C-ARB in/mm	C E-Coder®) R900 <i>i</i> ™	D Threads per inch	D-OD in/mm	E in/mm	F in/mm	Weight Ibs/kg
⁵ /8"	7 ¹ /2 191	3 ⁵ /8 92	4 ³ /8 111	5 ¹ /4 133	6 ⁷ /8 175	14	1.03 26	1 ¹ /2 38	2 ¹ /2 64	3 ¹ /4 1.4
⁵ /8″ x ³ /4″	7 ¹ /2 191	3 ⁵ /8 92	4 ³ /8 111	5 ¹ /4 133	6 ⁷ /8 175	11 ¹ /2	1.29 33	1 ¹ /2 38	2 ⁵ /8 67	3 ³ /8 1.5
Circa 2011 5/8″	7 ¹ /2 191	3 ⁵ /8 92	4 ⁷ /8 124	5 ³ /4 146	7 ³ /8 187	14	1.03 26	1 ⁵ /8 41	2 ¹ /2 64	3 ³ /4 1.7
Circa 2011 ⁵ /8" x ³ /4"	7 ¹ /2 191	3 ⁵ /8 92	4 ⁷ /8 124	5 ³ /4 146	7 ³ /8 187	11 ¹ /2	1.29 33	1 ⁵ /8 41	2 ⁵ /8 67	4 1.8
3/4"	9 229	4 ³ /8 111	5 ¹ /2 140	6 ¹ /4 159	7 ⁷ /8 200	11 ¹ /2	1.29 33	1 ⁷ /8 48	2 ⁵ /8 67	6 2.7
³ /4" SL	7 ¹ /2 911	4 ³ /8 111	5 ¹ /2 140	6 ¹ /4 159	7 ⁷ /8 200	11 ¹ /2	1.29 33	1 ⁷ /8 48	2 ⁵ /8 67	5 ¹ /2 2.5
³ /4" x 1"	9 229	4 ³ /8 111	5 ¹ /2 140	6 ¹ /4 159	7 ⁷ /8 200	11 ¹ /2	1.62 41	1 ⁷ /8 48	2 ³ /4 70	6 ¹ /2 2.9
1″	10 ³ /4 273	6 ¹ /2 165	6 ³ /8 162	7 ¹ /8 181	8 ³ /4 222	11 ¹ /2	1.62 41	2 ¹ /8 54	2 ³ /4 70	9 ³ /4 4.4
1″ x 1 ¹ /4″	10 ³ /4 273	6 ¹ /2 165	6 ³ /8 162	7 ¹ /8 181	8 ³ /4 222	11 ¹ /2	1.86 47	2 ¹ /8 54	2 ¹³ /16 71	10 ¹ /4 4.6



OPERATING CHARACTERISTICS:

Meter	Normal Operating Range @	AWWA Standard	Low Flow @ 95%
Size	100% Accuracy (+/- 1.5%)		Accuracy
5⁄8″	¹ /2 to 20 US gpm	1 to 20 US gpm	1 US gpm
	0.11 to 4.55 m ³ /h	0.23 to 4.5 m³/h	0.03 m³/h
3⁄4″	³ /4 to 30 US gpm	2 to 30 US gpm	1⁄4 US gpm
	0.17 to 6.82 m ³ /h	0.45 to 6.8 m ³ /h	0.06 m³/h
1″	1 to 50 US gpm	3 to 50 US gpm	% US gpm
	0.23 to 11.36 m³/h	0.68 to 11.4 m³/h	0.09 m³/h

REGISTRATION:

Pro Read Registr (per sweep hand		5/8″	³ /4″ & 1″
10	US Gallons	√	√
10	Imperial Gallons		
1	Cubic Foot	\checkmark	\checkmark
0.1	Cubic Metre	\checkmark	\checkmark
0.01	Cubic Metre	\checkmark	
Register Capacit ProRead & E-Cod		5/8"	³ /4" & 1"
10,000,000	US Gallons	\checkmark	\checkmark
10,000,000	Imperial Gallons	\checkmark	
1,000,000	Cubic Feet	\checkmark	\checkmark
100,000	Cubic Metres	\checkmark	
10,000	Cubic Metres	\checkmark	
E-Coder High Res (8-digit reading)	solution	5/8″	³ /4" & 1"
0.1	US Gallons	\checkmark	\checkmark
0.1	Imperial Gallons	\checkmark	
0.01	Cubic Feet	\checkmark	
0.001	Cubic Metres	\checkmark	\checkmark

Neptune Technology Group Inc.

1600 Alabama Highway 229 Tallassee, AL 36078 USA Tel: (800) 633-8754 Fax: (334) 283-7293

Neptune Technology Group (Canada) Ltd.

7275 West Credit Avenue Mississauga, Ontario L5N 5M9 Canada Tel: (905) 858-4211 Fax: (905) 858-0428

Neptune Technology Group Inc.

Ejército Nacional No. 418 Piso 12, Desp. 1201-1202 Col. Chapultepec Morales Delegación Miguel Hidalgo 11570 México, Distrito Federal Tel: (525) 55203 5294 / (525) 55203 5708 Fax: (525) 55203 6503



neptunetg.com

- NSF/ANSI 372 certified and NSF/ANSI 61 compliant
- National Type Evaluation Program (NTEP) certification
- Application: Cold water measurement of flow in one direction in residential service applications
- Maximum operating water pressure: 150 psi (1034 kPa)
- Maximum operating water temperature: 80°F
- Measuring chamber: Nutating disc technology design made from proprietary synthetic polymer
- Sizes:

OPTIONS

SPECIFICATIONS

- 5/8", 5/8" x 3/4"
- ¾", ¾" SL, ¾" x 1"
- 1", 1" x 1 1/4"
- Units of measure: U.S. gallons, imperial gallons, cubic feet, cubic metres
- Register types:
 - Direct reading: bronze box and cover (standard)
 - Remote reading: ProRead Encoder, E-Coder, E-Coder)R900i, E-Coder)R450i, TRICON/S, TRICON/E3
 - Reclaim
- Bottom caps:
 - Synthetic polymer (5%" only)
 - Cast iron
 - Lead free, high-copper alloy
- Connections:
 - Lead free, high-copper alloy, straight or bent
- Environmental conditions:
 - Operating temperature: 33° F to 149° F $(0^{\circ} \text{ C to } 65^{\circ} \text{ C})$
 - Storage temperature: 33° F to 158° F $(0^{\circ} C \text{ to } 70^{\circ} C)$



PS T10 SMALL 02.14 © Copyright 2014, Neptune Technology Group Inc. Neptune is a registered trademark of Neptune Technology Group Inc



CHANGE EVENT #209 - Transformer Delay

Origin:			
Date Created:	5/4/2023	Created By:	Matthew Baker
Status:	Open	Scope:	Out of Scope
Туре:	Owner Change	Change Reason:	Allowance
Description:	Superintendent time, emergency generator and associated fuel		
Attachments:	Fuel Receipts.pdf, Perc Invoices.pdf		

CHANGE EVENT LINE ITEMS

			Revenue			Cost				
Budget Code	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
16-200-650.EQ Emergency Generator.Equipment	RW Allen Construction LLC	\$6,600.88		\$6,600.88	\$6,600.88			\$6,600.88	\$0.00	
Description: Temp Generator										
16-200-650.MA Emergency Generator.Material	RW Allen Construction LLC	\$2,079.19		\$2,079.19	\$2,079.19			\$2,079.19	\$0.00	
Description: Generator Fuel										

			Revenue			Cost				
Budget Code	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
1-100-200.LA	RW Allen Construction LLC	\$16,555.00		\$16,555.00	\$16,555.00			\$16,555.00	\$0.00	
Project										
Superintendent.Labor										
Description:										
Superintendent Labor										
1-150-400.EQ	RW Allen Construction LLC	\$1,701.00		\$1,701.00	\$1,701.00			\$1,701.00	\$0.00	
P.U. Truck -										
Super.Equipment										
Description:										
Superintendent Truck										
1-150-600.EQ	RW Allen Construction LLC	\$189.00		\$189.00	\$189.00			\$189.00	\$0.00	
Truck										
Maintenance.Equipme										
nt										
Description:										
Superintendent Truck	Maintenance									
1-150-500.EQ	RW Allen Construction LLC	\$756.00		\$756.00	\$756.00			\$756.00	\$0.00	
Truck Fuel: Gas and										
Oil.Equipment										
Description:										
Superintendent Truck F	Fuel									
Grand Totals		\$27,881.07	\$0.00	\$27,881.07	\$27,881.07	\$0.00	\$0.00	\$27,881.07	\$0.00	\$0.00

					REN	TAL]	INVOICE	
HercRen	tals			IN	VOICE NO.		INVO	
				33	438467-001		02/0	9/2023
27500 Riverview Center Blvd Suite 100				INVC	DICE AMOUN	Т	CUR	RENCY
Bonita Springs, FL 34134				\$	2533.65		ι	JSD
For correspondence only (no	payments)			CUS	STOMER NO.		TE	RMS
					4010775		Due Up	on Receipt
	RECEIVED						YMENT	
BILL TO:	By swinkler at 1:	:45 pm, Feb 1	14, 2023	RTN/ABA Acct#: Beneficia			0248 27869 entals	PAYMENT
R W ALLEN & ASSOCIA PO BOX 2406 AUGUSTA, GA 30903-24				P.O. Box 9 Atlanta, G	A 31193	(0)150		By Herc Rentals
					ENCLOSED:		TIONS: 877-	953-8778
To e	ensure accurate and tin	mely posting, deta	ch and send	d top portior	with your pay	ment		
PO #		S/QUOTE #		CUSTOME			SALES RI	
MATT BAKER VERBAL ORDERED BY		64779720 /ERED BY		401077 SIGN	IED BY		JEFFERY SN CLO	ITH SED BY
MATT BAKER		10P #		WET SI	GNATURE			
		JOB # 1 - AGS REN		С				
QTY EQUIPMENT 1 20KW GENERATOR DSL	Γ#	HRS/MINIMUM 8/ 285.00	HOUR 47.5	DAY		< 5.00	4 WEEK 1331.00	AMOUNT 1331.00
IC#: 800377606 CAT/Clas Make: MULTIQUIP Model: HR OUT: 344.50 HR IN: HR EMISSIONS & ENV SURCHA GA PROPERTY TAX RECOVEL SPIDER BOX CABLE 6/4 50F 9402514 SPIDER BOX 50A CS IN/6X2 9402520	DCA25SSIU4F Ser CHG: RGE EMISSIONS RY FEE 2217999900 T 50A CS		4.6 10.8			0.00 0.00	125.00 375.00	26.35 19.97 125.00 375.00
SALES ITEMS: QTY ITEMS 1 TRANS SRVC SURCHAF 3710000001 - TRANS S 1 TRANS SRVC SURCHAF 3710000001 - TRANS S	SERVICE SURCHARG			U	NIT		PRICE 22.00 22.00	AMOUNT 22.00 22.00
THIS INVOICE	E IS SUBJECT TO 1	THE TERMS AN	D CONDI	TIONS OF	THE RENTA Original		EEMENT Adjustment	Total
	RENTED FROM:	-		CHARGES	1831	.00	nujustinellt	1831.00
1351 MAJESTIC CAR CENTER 2 AUGUSTA, GA 30906 A	IERC RENTALS 333 017 RAWLEY ROAD UGUSTA, GA 30906 H: 706-796-0823		RPP 15	CHARGES % of Rent Chgs Y/PICK UP CHARGES	90 274 150 2345	.00		90.32 274.65 150.00 2345.97
RENTAL DAYS: INVOICE FROM: 1/12/23 INVOICE TO: 2/09/23	28			TAX CHARGES	187 2533	.68		187.68 2533.65
RENTAL START DATE: 1/12/23	10:00				LATE CHARG	GES MA	AY APPLY	<u> </u>



Insert Your EASY PAY or Payment Card Now

ACCEPT THE







1/23/20237:25:35 Order Number: 2704463 circle K 3698 Mike Padgett Hw GA 30906 Augusta (706) 798-5580 Term: 102 Appr : 886190 Ticket# : 23004978 Diesel 01 PUMP No. 4.862 Gallons \$4.599 PRICE/G \$22.36 TOTAL FUEL \$22.36 TOTAL SALE SALE Wright Exp Card Num : (S) Swiped.

> 0dometer : 22131 PD Seq# : 00151

81/23/2823 87:23:58

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

1/24/20236:41:18 Onder Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 283845 Ticket# : 24002559 Diesel PUMP No. Θ4 4.894 Gallons PRICE/G \$4.599 \$22.51 TOTAL FUEL TOTAL SALE \$22.51 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 * PD Seq# : 00151

01/24/2023 06:39:44

I agree to pay the above Total Amount according to Car J Issuer Agreement.

> THANK YOU HAVE A NICE DAY

1/24/202312:29:2 Order Number: Circle K 2703175 3412 Mike Padge++ Hw Augusta GA (706) 790-670 Term: 102 Appr : 918229 Ticket# : 24002188 Diesel 03 PUMP No. 4.937 Gallons \$4.599 PRICE/G \$22.71 TOTAL FUEL \$22.71 TOTAL SALE SALE Wright Exp Card Num : (S) Swiped

Odumeter : 22131 PD Seq# : 00151

01/24/2023 12:27:06

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

Taylor Bros X-press 3938 HWY 25 North Hephzibah, GA 30815 706-554-2200

Oty Description	Amount
6 6 6 \$4,9997 G	\$23.64
Sub.Total Tax: Total:	\$23.64 \$0.00 \$23.64
Total Discounts WEX:	\$0.00 \$23.64
nge	\$0.00

Mer#: 542929803467240 Terminal : 663131 Dev : E Appr: 731146

WEX Swiped Type: Completion/Force Sale Resp: APPROVED Card Num : xvxXXXXXXXXXX6455 #: 20230125902 Seq#: 0501 Ref : 623025009472 5 010000 002 4 Odometer : 22131 pD Seq# : 00151

01/25/2023 06:08:33

1/27/2023 4:25:17 PM Order Number: 1031648 2704463 Circle K 3698 Mike Padgett Hwy Augusta, GA 30906 (706) 798-5580 ICR Register:100 (DUPLICATE RECEIPT) (DUPLICATE RECEIPT) Pay at Pump Sale Pump # 1 Diesel \$45.27 9.843 Gallons @ \$4.599/Gal \$45.27 Sub. Total: \$0.00 \$45.27 Tax: Total: \$0.00 Discount Total: \$45.27 \$0.00 Wright Exp: Change SALE Wright Exp Card Num : (S) Swiped Odometer : 22131 PD Seq# : 00151 01/27/2023 16:25:03 T aaroa to now the

SPRINT FOODS 715 3444 Mike Padgett Hwy Augusta, Georgia 30904 706-793-5008 (DUPLICATE RECEIPT) 1/30/2023 7:05:18 AM UltralowSulD No.17 9.840 G @ \$4.599/ L \$45.25 \$45.25 Sub Total 4.0% \$0.00 State Sales Tax 4.0% \$0.00 County Sales Tax .25 Total \$45 \$45.25 WEX: Change \$0.00 Mer#: 542930525809521 Terminal : 999001 Dev : Q Appr: 082793 WEX Swiped Type: Completion/Force Sale Resp: APPROVED Card Num : Bat#: 20230130935 Sea#: 6292 Ref : 723030007794 5 010000 002 6 Odometer : 22131 PD Seg# : 00151 01/30/2023 07:04:53

Hephzibah, GA 30815 706-554-2200 **Aty Description** Allount Diese] No.6 9.799 G @ \$4.899/ G \$48.01 Sub.Total: \$48.01 Tax: \$0.00 fotal: \$48.01 Total Discounts \$0.00 WEX: \$48.01 Change \$0.00 Mer#: 542929803467240 Terminal : 6631 Dev ; F Appr: 958495 WEX Swined Type: Completion/Force Sala Resp: APPROVED Card Num : XXXXXXXXXXXXXXX6455 Bat#: 20230201983 Sea#: 3330 Ref : 723032003395 5 010000 002 5 Odometer : 22131 PD Seg# : 00151 02/01/2023 17:53:19

Taylor Bros X-press

3938 HWY 25 North

2/1/20236:32:41 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 870788 Ticket# : 32002188 Diesel PUMP No. 03 Gallons 9.881 PRICE/G \$4.599 TOTAL FUEL \$45.44 TOTAL SALE \$45.44 SALE Wright Exp Cand Num : (S) XXXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

02/01/2023 06:29:57

I agree to pay the above Total Amount according to Card Issuer Agreement.

THANK YOU HAVE A NICE DAY

2/7/2023 11:42:16 AM Örder Number: 1056271 Circle K 2704463 3698 Mike Padgett Hwy Augusta, GA 30906 (706) 798-5580 Register:100 ICE (DUPLICATE RECEIPT) Pay at Pump Sale Pump # 2 Diesel 9.974 Gallons @ \$4.599/Gal \$45.87 \$45.87 Sub. Total: \$0.00 Tax: \$45.87 Tota': \$0.00 Discourt Total Wright Exp: \$45.87 \$0.00 Change SALE Whight Exp Card Num : (S) Swiped. Odometer : 22131 PD Seg# : 00151 02/07/2023 11:41:42 I agree to pay the above Total Amount according to Card Issuer Agreement. Thank You

Come Again

2/8/202315:45:2 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 011422 Ticket# : 39010916 Diesel PUMP No. 01 Gallons 9.809 PRICE/G \$4.459 TOTAL FUEL \$43.74 TOTAL SALE \$43.74 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer | 22131 PD Seq# : 00151

02/08/2023 15:42:58

I agree to pay the above Total Amount according to Card Issuer Agreement.

THANK YOU HAVE A NICE DAY

2/8/202310:48:0 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 526959 Ticket# : 39006911 Diesel 03 PUMP No. 9.671 Gallons \$4.459 PRICE/G \$43.12 TOTAL FUEL \$43.12 TOTAL SALE SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

02/08/2023 10:45:30

I agree to pay the above Total Amount according to Card Issuer Agreement.

2/9/20236:40:31 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 525450 Ticket# : 40002887 Diesel 04 PUMP No. 8,986 Gallons \$4.459 PRICE/G \$40.07 TOTAL FUEL \$40.07 TOTAL SALE SALE Wright Exp Card Num : (S) Swiped

Odometer : 22131 PD Seq# : 00151

02/09/2023 06:37:53

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

2/15/20236:44:05 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 218037 Ticket# : 46002907 Diesel PUMP No. 84 Gallons 9.599 PRICE/G \$4.379 TOTAL FUEL \$42.03 TOTAL SALE \$42.03 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

02/15/2023 06:40:48

I agree to pay the above Total Amount according to Card Issuer Agreement.

HAVE A NICE DAY

2/15/20237:03:13 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 240419 Ticket# : 4600235 Diesel PUMP No. 04 Gallons 10.005 PRICE/G \$4.379 TOTAL FUEL \$43.81 TOTAL SALE \$43.81 SALE Wright Exp Card Num ; (S) XXXXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151 02/15/2023 06:58:44

I agree to pay the above Total Amount according to Card Issuer Agreement.

THANK YOU HAVE A NICE DAY

2/16/20236:35:48 Order Number: Circle K 2704483 3698 Mike Padgett Hw Augustal GA 30906 (706) 798-5580 Term: 102 Appr : 674231 Ticket# : 4700337 Diesel 04 PUMP No. 10.077 Gallons \$4.379 PRICE/G \$44.13 TOTAL FUEL \$44.13 TOTAL SALE SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

02/16/2023 06:32:40

I agree to pay the above Total Amount according to Card Issuer Agreement.

2/17/20236:35:34 Onder Number: Circle K _ 22704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 114588 Ticket# : 48002835 Diesel PUMP No. 82 Gallons 10.032 PRICE/G \$4.379 TOTAL FUEL \$43.93 TOTAL SALE \$43.93 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX8455 Swiped

Odometer : 22131 PD Seq# : 00151

02/17/2023 06:32:47

I agree to pay the above Total Amount according to Card Issuer Agreement.

THANK YOU HAVE A NICE DAY

2/20/20236:37:26 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 484213 Ticket# : 51002369 Diesel PUMP No: 82 Gallons 10.098 PRICE/G \$4.379 TOTAL FUEL \$44.22 TOTAL SALE \$44 22 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seg# : 00151

02/20/2023 06:34:45

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

2/21/20236:46:07 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 781019 Ticket# : 52001482 Diesel PUMP No. 02 Gallons 9.991 PRICE/G \$4.379 TOTAL FUEL \$43.75 TOTAL SALE \$42 5 SALE Wright Exp Cand Num : (S) XXXXXXXXXXXXXXXX6455 Swiped Odometer : 22131 PD Seq# : 00151

02/21/2023 06:43:17

I agree to pay the above Total Amount according to Card Issuer Agreement.

THANK YOU HAVE A NICE DAY

2/22/20236:33:17 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 243063 Ticket# : 5300224 Diesel $\Theta 4$ PUMP No. 9.512 Gallons \$4.379 PRICE/G \$41.65 TOTAL FUEL TOTAL SALE \$41.65 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped Odometer : 22131

02/22/2023 06:30:39

PD Seg# : 00151

I agree to pay the above Total Amount according to Card Issuer Agreement.

2/23/20236:46:16 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 711615 Ticket# : 54002264 Diesel 04 PUMP No. 10.016 Gallons \$4.379 PRICE/G \$43.86 TOTAL FUEL \$43.86 TOTAL SALE SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

02/23/2023 06:43:50

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

2/24/20236:39:27 Order Number; Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appn : 679700 Ticket# : 55002615 Diesel PUMP No ... 04 Gallons 9.895 PRICE/G \$4.379 TOTAL FUEL \$43.33 TOTAL SALE \$43.33 SALE Wright Exp Cand Num : (S) Swiped

Odometer : 22131 PD Seq# : 00151

02/24/2023 06:36:40

I agree to pay the above Total Amount according to Card Issuer Agreement.

THANK YOU HAVE A NICE DAY

2/27/20236:46:05 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta - GA 30906 (706) 798-5580 Term: 102 Appr : 120834 Ticket# 🗄 58003692 Diesel 04 PUMP No. 10.033 Gallons \$4.379 PRICE/G \$43.93 TOTAL FUEL \$43.93 TOTAL SALE SALE Wright Exp. Card Num : (S) Swiped Odometer : 22131 PD Seq# : 00151 02/27/2023 06:43:20

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

2/28/20236:36:19 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 600466 Ticket# : 59002713 Diesel PUMP No. 04 Gallons 10.150 PRICE/G \$4.379 TOTAL FUEL \$44.45 TOTAL SALE \$44.45 SALE. Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151 02/28/2023 06:33:27 I agree to pay the above Total Amount according to Card Issuer Agreement.

3/1/20236:23:00 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 046798 Ticket# : 60002610 Diesel $\Theta 4$ PUMP No. 4.884 Gallons \$4.299 PRICE/G \$21.00 TOTAL FUEL \$21.00 TOTAL SALE SALE Wright Exp Card Num : (S) Swiped

-

Odometer : 22131 PD Seq# : 00151

03/01/2023 06:21:28

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

3/1/20236:21:12 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 044315 Ticket# : 60002594 Diesel PUMP No. Θ4 Gallons 4.805 PRICE/G \$4.299 TOTAL FUEL \$20.66 TOTAL SALE \$20.66 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# 00151 03/01/2023 06:19:02 I agree to pay the above Total Amount according to Card

> THANK YOU HAVE A NICE DAY

Issuer Agreement.

3/2/20236:39:25 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 528074 Ticket# : 61003266 Diesel PUMP No. 64 Gallons 9.843 PRICE/G \$4.299 TOTAL FUEL \$42.32 TOTAL SALE \$42.32 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXXA455 Swiped

Odometer : 22131 PD Seq# : 00151

.03/02/2023 06:36:52

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

3/2/20237:05:47 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta – GA 30906 (706) 798-5580 Term: 102 Appr : 560920 Ticket# : 61004433 Diesel PUMP No. 02 Gallons 9.727 PRICE/G \$4.299 TOTAL FUEL \$41.82 TOTAL SALE \$41.82 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

03/02/2023 07:03:10

I agree to pay the above Total Amount according to Card Issuer Agreement.

3/3/20236:42:39 Order Number: 2704463 Circle K 3698 Mike Padgett Hw GA 30906 Augusta (706) 798-5580 Term: 102 Appr : 989456 Ticket# : 62003457 Diesel 64 PUMP No. 9,836 Gallons \$4.279 PRICE/G \$42.89 TOTAL FUEL \$42.09 TOTAL SALE SALE Wright Exp Card Num : (S) Swiped

> Odometer : 22131 PD Seq# : 00151

03/03/2023 06:39:44

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

3/3/20236:39:25 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 986125 Ticket# : 62003423 Diesel Θ4 PUMP No. 10.206 Gallons \$4.279 PRICE/G \$43.67 TOTAL FUEL \$43.67 TOTAL SALE SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXX6455 Swiped Odometer : 22131 PD Seg# : 00151 03/03/2023 06:36:28 I agree to pay the above Total Amount according to Card Issuer Agreement. THANK YOU HAVE A NICE DAY

SPRINT FOODS 715

3444 Mike Padgett Hwy Augusta, Georgia 30904 706-793-5008 (DUPLICATE RECEIPT) (DUPLICATED RECEIPT) 3/3/2023 10:18:34 AM UltralowSulD No.18 10.033 G @ \$4.279/ L \$42.93 and any set of the set of the latt in \$42.93 Sub Total State Sales Tax 4.0% \$0.00 County Sales Tax 4.0% \$0,00 .93 Total

> WEX: \$42.93 Change \$0.00

Mer#: 542930525809521 Terminal : 995001 Dev : R Appr: 357412

WEX Swiped Type: Completion/Force Sale Resp: APPROVED Card Num : XXXXXXXXXXXXX6455 Bat#: 20230303369 Seq#: 7179 Ref : 023062009231 5 010000 C02 7

3/6/20236:33:10 Order Number: 2704463 Circle K 3698 Mike Padgett Hw Augusta - GA 30906 (706) 798-5580 Term: 102 Appr : 428713 Ticket# : 65002156 Diesel 04 PUMP No. 10.152 Gallons \$4.279 PRICE/G \$43.44 TOTAL FUEL \$43.44 TOTAL SALE SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

03/06/2023 06:30:10

I agree to pay the above Total Amount according to Card Issuer Agreement.

3/6/20237:00:04 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 462311 Ticket# : 65002344 Diesel PUMP No. 83 Gallons 10.137 PRICE/G \$4.279 TOTAL FUEL \$43.38 TOTAL SALE \$43.38 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seg# : 00151

03/06/2023 06:57:02

I agree to pay the above Total Amount according to Card Issuer Agreement.

THANK YOU HAVE A NICE DAY

3/7/20239:41:44 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 275525 Ticket# : 66004280 Diesel 03 PUMP No. 10.148 Gallons \$4.279 PRICE/G \$43.42 TOTAL FUEL TOTAL CALE \$43,42 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 06151

03/07/2023 09:38:42

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

3/7/20236 57:43 Drder Number: Circle K 2704463 3698 Mike Padgett Hw GA 30986 Augusta (706) 798-5580 Term: 102 Appr : 945480 Ticket# : 66002165 Diesel 01 PIMP No. 10.103 Gallons \$4,279 PRICE/G \$43.23 TOTAL FUEL \$43.23 TOTAL SALE SALE Wright Exp Card Num : (S) Swiped

Odometer : 22131 PD Seq# : 00151

03/07/2023 06:55:14

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

3/8/20236:39:20 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta - GA 30906 (706) 798-5580 Term: 102 Appr : 423140 Ticket# : 67002222 Diesel PUMP No. 03 Gallons 10.141 PRICE/G \$4.279 TOTAL FUEL \$43.39 TOTAL SALE \$43.39 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seg# : 00151

03/08/2023 06:36:13

I agree to pay the above Total Amount according to Card Issuer Agreement.

3/9/2023 6:30:50 AM Onder Number: 1120537 Circle K 2704463 3698 Mike Padgett Hwy Augusta, GA 30905 (706) 798-5580 ICR Register:100 (DUPLICATE RECEIPT) Pay at Pump Sale ?ump # ' Diesel 10.049 Gallons @ \$4.279/Gal \$43.00 Sub. Total: \$43.00 Tax: \$0.08 Total: \$43.00 Discourt Total: \$0.00 Wright Exp: \$43,00 Change \$0.00 ALE Intight Exp and Num : (S) XXXXXXXXXXXXXX WIDEE Idometien : 22131 D Sea# : 00151 13/09/2023 06:30:31 agree to pay the bove Total Amount peording to Card ssuer Agreements

> Thank You Come Again

3/10/20237:18:28 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 473354 Ticket# : 69002866 Diesel PUMP No. 02 Gallons 9.925 PRICE/G \$4.279 TOTAL FUEL \$42.47 TOTAL SALE \$42.47 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXXXX6455 Swiped Odometer : 22131 PD Seg# : 00151 03/10/2023 07:15:51 I agree to pay the above Total Amount according to Card Issuer Agreement.

THANK YOU HAVE A NICE DAY

3/10/2023 6:26:21 AM ünden Number: 1122686 Circle K 3698 Mike Padgett Hwy Augusta, GA 30905 (706) 798-5580 Register:100 (DUPLICATE RECEIPT) Pay at Pump Sale Pump # 4 Diesel 10.154 Gallions @ \$4.279/Gal Sub. Total: Tax: Total: Discourt Total: Wright Exp: Change SALE Wright Exp Cand Num : (S) Swiped Odometer : 22131 PD Sea# : 00151 03/10/2023 06:26:05 I agree to pay the above Total Amount according to Card Issuer Agreement.

2704463

ICF

\$43.45

\$43.45

\$0.00

\$43.45

\$0.00

\$43.45

\$0.00

Thank You Come Again

3/13/20236:42:25 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 821771 Ticket# 😨 72002618 Diesel PUMP No. 03 Gallons 10.137 PRICE/G \$4.279 TOTAL FUEL \$43.38 TOTAL SALE \$43.38 SALE Wright Exp Cand Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

03/13/2023 06:39:24

I agree to pay the above Total Amount according to Card Issuer Agreement.

3/14/20237:25:43 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 361748 Ticket# : 73002715 Diesel PUMP No. 03 16.143 Gallons \$4.279 PRICE/G TOTAL FUEL \$43.40 \$43.40 TOTAL SALE SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

03/14/2023 07:22:53

I agree to pay the above Total Amount according to Card Issuer Agreement.

THANK YOU HAVE A NICE DAY

3/15/2023 12:57:09 PM Order Number: 1133585 Circle K 2704463 3698 Mike Padgett Hwy Augusta, GA 30906 (706) 798-5580 Register:100 TCR. (DUPLICATE RECEIPT) (DUPLICATE RECEIPT) Pay at Pump Sale Pump # 4 Diesel 9.849 Gallons @ \$4.279/Gal \$42.14 Sub. Total: \$42.14 Tax: \$0.00 Total: \$42.14 Discourt Total: \$0.00 Wright Exp: \$42.14 Change \$0.00 SALE Whight Exp Card Num : (S) XXXXXXXXXXXXXXX6455 Swiped Odometer : 22131 PD Seq# : 00151 03/15/2023 12:56:56 I agree to pay the above Total Amount according to Card

3/16/202315:17:2 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 149407 Ticket# : 75008412 Diesel PUMP No. 01 Gallons 9.831 PRICE/G \$4.259 TOTAL FUEL \$41.87 TOTAL SALE \$41.87 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped Odometer : 22131 PD Seq# : 00151 03/16/2023 15:14:33 I agree to pay the above Total Amount according to Card Issuer Agreement. THANK YOU

HAVE A NICE DAY

Diesel PUMP No. 02 Gallons 10.012 PRICE/G \$4.259 TOTAL FUEL \$42.64 TOTAL SALE \$42.64 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped Odometer : 22131 PD Seg# : 00151

3/17/202313:09:4

Circle K 2704463

3698 Mike Padgett Hw

(706) 798-5580

Augusta GA 30906

Ticket# : 76007256

Onder Number:

Term: 102

Appr : 347788

03/17/2023 13:06:32

I agree to pay the above Total Amount according to Card Issuer Agreement.

THANK YOU HAVE A NICE DAY

Thank You Come Again

Issuer Agreement.

3/20/202312:45:1 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 781325 Ticket# : 79007597 Diesel 04 PUMP No. 10.115 Gallons \$4.159 PRICE/G \$42.07 TOTAL FUEL \$42.07 TOTAL SALE SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

03/20/2023 12:41:40

I agree to pay the above Total Amount according to Card Issuer Agreement.

THANK YOU HAVE A NICE DAY

3/21/202311:38 0 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 156438 Ticket# : 80006337 Diesel PUMP No. 02 Gallons 10.040 PRICE/G \$4,159 TOTAL FUEL \$41.76 TOTAL SALE \$41.76 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

03/21/2023 11:35:20

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

3/22/20239:16:11 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 368693 Ticket# : 81805421 Diesel PUMP No. 02 10.019 Gallons \$4.159 PRICE/G \$41.67 TOTAL FUEL \$41.67 TOTAL SALE SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped Odometer : 22131 PD Seg# : 00151

03/22/2023 09:13:34

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

3/23/202315:17:5 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 464130 Ticket# : 82010940 Diesel 02 PUMP No. 10.196 Gallons \$4,159 PRICE/G \$42.41 TOTAL FUEL \$42.41 TOTAL SALE SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

03/23/2023 15:14:35

I agree to pay the above Total Amount according to Card Issuer Agreement.

3/27/20236:52:46 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 483947 Ticket# : 86002543 Diesel PUMP No. 02 Gallons 10.029 PRICE/G \$4.199 TOTAL FUEL \$42.11 TOTAL SALE \$42.11 SALE Wright Exp Card Num : (S) XXXXXXXXXXXXXXXX6455 Swiped

Odometer : 22131 PD Seq# : 00151

03/27/2023 06:50:12

I agree to pay the above Total Amount according to Card Issuer Agreement.

THANK YOU HAVE A NICE DAY

3/28/20239:43:13 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 302316 Ticket# : 87004251 Diesel 64 PIMP No. 9.681 Gallons \$4.199 PRICE/G \$40.65 TOTAL FUEL \$40.65 TOTAL SALE SALE Wright Exp Card Num : (S) SWH - - -

Odometer : 22131 PD Seq# : 00151

03/28/2023 09:39:56

I agree to pay the above Total Amount according to Card Issuer Agreement.

> THANK YOU HAVE A NICE DAY

3/30/202312:17:0 Order Number: Circle K 2704463 3698 Mike Padgett Hw Augusta GA 30906 (706) 798-5580 Term: 102 Appr : 591996 Ticket# : 89008513 Diesel 01 PUMP No. 9.937 Gallons \$4.179 PRICE/G \$41.53 TOTAL FUEL \$41.53 TOTAL SALE SALE Wright Exp Card Num : (S) Swiped

Odometer : 22131 PD Seq# : 00151

03/30/2023 12:14:53

I agree to pay the above Total Amount according to Card Issuer Agreement.

										Need powe																											
										maint																											
AIRPORT RENTAL CAR QTA			_	_								FE	BRU																_	_	_		MAR	<u></u>			_
AIRPORT RENTAL CAR FACILITY			М	т١	ΝT	T F S	S M 5 6	ΤW	TF	S	S M	Т	WT	F	S S	М	Т	wт	F	S	SN	ТN	W	ΤF	SS	6 М 1	τW	TI	S	S N	1 T	WT	F	S S	S M	τV	/
			30	31	1 2	2 3 4	5 6	7 8	9 1	0 11 '	12 13	14	15 16	17	18 19	9 20	21	22 2	3 24	25	26 2	27 28	1	2 3	4 5	5 6 3	7 8	9 1	0 11	12 13	3 14	15 16	17	18 19	9 20 :	21 22	2
Precast	BLOCKWORK	Baker	Тх	X 2	x x	×		L	TT			-														П				T	T	-				-	٦
Soffit Framing	ROOF	GA Drywall		X				r†–	+															-		H					++		+			+	-
In-wall electrical in studs & overhead	MEP ROUGH	Brown & Riley		X			X	хx																		H					++		+			+	-
Foam board nailer	ROOF	Maner		X				хx																							++	-	\square			-	
ТРО	ROOF	Maner		X				хх		x																H					++		H			+	
Sprinkler rough	MEP ROUGH	FireTech		X	_			хх			X	х														H					++		H			+	
Plumbing rough	MEP ROUGH	Coleman		X				хx					хх	x					+			+				\square		+ +			+	+	+			+	╡
Z Channel framing		GA Drywall		X				хх					хх																		++	-	\square			-	-
Fuel Island	MECO	MECO		X				хх					хx													H					++		H			+	
Pressure wash ceiling		GA Drywall	-	_		x x		i T																								-	Ħ			-	
Doors	CLOSING BUILDING	GA Hardware		_		x x	X	хх	x >	x	X	х	хх	x																		-				+	-
Canopy	MECO	MECO						хх	_																							-				+	-
Curb for pumps & flatwork	MECO	MECO						хх	_																						++						
HVAC rough	MEP ROUGH	Davis	-					хх			Х	х	хх	X		Х	х	ХХ	< X													-	Ħ			-	
Windows	CLOSING BUILDING	Ray Diamond Glass											хх																		+	-					
Car wash equipment	CAR WASH												хх			X	Х	ХХ	(X																		
Metal panels	ROOF	Maner									x	k :	хх	x		x >	XX	< x	x		x	х	x x	(X													
Start hanging	FINISH	GA Drywall						i T			Х	х	хх	Х		Х	Х	ХХ	< X)	х х											T				
Dryfill ceilings		GA Drywall									Х	Х	ХХ	X																							
Fascia & Soffit Trim	ROOF	Maner									Х	х	хх	X		Х	Х	ХХ	< X																		
Finishing drywall		GA Drywall									Х	Х	хх	Х		Х	Х	ХХ	(X)	x x	Х	ХХ													
Electrical trimout		Brown & Riley									Х	Х	хх	Х		Х	Х	ХХ	< X																		
HVAC trimout		Davis									Х	Х	хх	Х		Х	Х	ХХ	< X																		
Framing ceilings		GA Drywall														Х	Х	ХХ	< X																		
Gas trimout		Coleman														Х	х	хх	< X		>	x x	х														
Ceiling rough	FINISH	Davis/Coleman/B&R														Х	х	хх	< X		>	x X	х	хх													
Prep paint		GA Drywall																			>	x x	Х	ХХ		X		X X				хх					
Roll-up doors	CLOSING BUILDING	Overhead Door																								X		X X				хх					
Flooring	FLOORING	Mastercraft																									X	X	۲.			ХХ	_			ХХ	
Plumbing fixtures	FINISH	Coleman	\perp					\square	\square																							XX	_			ХХ	
Toilet partitions & bathroom accessories	FINISH		\bot						Ш																					X	(X	XX	X		X	XX	:
SITE WORK																		-	-			-		-				1 1									Ĺ
Flatwork around building	SITE WORK	Torres	\perp				X	ХХ	X	×																					\square	\perp	$\downarrow \downarrow$			\perp	
Mow-strip & fence	SITEWORK	Torres	\perp					\vdash	\square				хх					ХХ													$\downarrow \downarrow$	\perp	\square			\perp	\square
Perimeter Fence	SITEWORK	EGF	\perp					\vdash	\parallel				хх					ХХ)	x x									\square	\perp	\square			\perp	
Proofroll	SITE WORK	ATC	\perp					\vdash	\square		X	Х	хх	Х		Х	Х	ХХ	(X												$\downarrow \downarrow$	\perp	\square			\perp	\square
Rock	SITE WORK	ATC	\perp					\vdash	\square)	x x	Х	XX				X X			\square	\perp	\square			\perp	
Curb & Gutter	SITE WORK	ATC	\perp					\vdash	\parallel																			x >				ХХ				\perp	
Asphalt Binder	SITE WORK	ATC							Ш																		X X	X X	<	X	ίX	XX	X		X	хx	
SITEWORK @ AIRPORT			4		_									_					_				-								—	4	—			_	4
Set hand holes	SITEWORK @ AIRPORT	Brown & Riley	+		_			\vdash	$\downarrow \downarrow$										_			X X				\vdash		\parallel			$\downarrow \downarrow$	+	++	4		+	4
Repair Concrete	SITEWORK @ AIRPORT	RWA																				XX	Х	XX													

Needed building

Transformer Delivered



																																	L			
AIRPORT RENTAL CAR QTA																																	T			
AIRPORT RENTAL CAR FACILITY			М	Т	W	Т	F	S	S M	117	тIw	Т	F	S	S	М	M T	AY N 1	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	т	F	S	SN	
			1	2	3	4	5	6	7 8	ę	9 10	11	12	13	14	15	16 [·]	17 1	8 19	20	21	20	21	22	23	24	25	26	27	28	29	30	31	1	2 3	. 4
HVAC rough	MEP ROUGH	Davis	Х																																	
HVAC trimout		Davis			Х																															
Fascia & Soffit Trim	ROOF	Maner	Х	Х	Х	Х	Х																													
Flooring	FLOORING	Mastercraft		Х	Х	Х	Х				x x	Х	Х			Х	X	x >	(X																	
Updated meter center					Х	Х	Х		X)	x x																									
Framing ceilings		GA Drywall			Х	Х	Х		Х)	x x																									
Metal panels	ROOF	Maner				Х	Х		X)	к х	Х	Х																							
Gas trimout		Coleman				Х	Х																													
Ceiling rough	FINISH	Multiple							X		ΧХ	Х	Х																							
Canopy	MECO	MECO							X		ΧХ	Х	Х			Х	X	x >	X	í.																
Energize Building		Brown & Riley														X	X	x >	(X	r.																
Install roller shades		RWA														Х	X	X																		
Cabinets		Blair Dumond														Х	X	x >	X	í.																
Electrical trimout		Brown & Riley																				Х	Х													
Fuel Island	MECO	MECO																				Х	Х	Х	Х	Х										
Roll-up doors	CLOSING BUILDING	Overhead Door																				Х	Х	Х	Х	Х										
Prep paint		GA Drywall																				Х	Х	Х	Х	Х										
Car wash equipment	CAR WASH	NS																				Х	Х	Х	Х	Х										
Plumbing fixtures	FINISH	Coleman																				Х	Х	Х	Х	Х										
Fire Marshal Inspect Fuel Tank																													Х							
Fuel Island Testing																														Х						
Startup & Commissioning		RWA																											Х	Х	Х	Х	х			-
Toilet partitions & bathroom accessories	FINISH																												Х	Х	Х	Х	х			
Substantial completion		RWA																															х			
Punchlist		RWA																																	X	$\langle \rangle$
Final completion		RWA														\uparrow																				
SITE WORK	I				<u> </u>																															
Flatwork around building	SITE WORK	Torres							X	:)	x x	Х	Х																							
Mow-strip & fence	SITEWORK	Torres/EGC	1	Х	Х	х	х		X		x													1	1											1

Flatwork around building	SITE WORK	Torres							X	х	Х	Х	X																
Mow-strip & fence	SITEWORK	Torres/EGC		Х	Х	X	(X	<	X	Х																			
Curb & Gutter	SITE WORK	ATC	Х	Х	Х	X	(X	<																					
Fine Grade	SITE WORK	ATC							X	Х	Х	Х	Х																
Asphalt Binder	SITE WORK	ATC													X	Х	Х	Х	Х		Х	Х	Х	Х	Х				
Landscaping	SITE WORK	Jacobs																									Х	X	x x
ADDITIONAL WORK (OCO)																													
Demo Concrete & Install Floor Vent	CAR WASH	Coleman	Х	Х	X	X	(X	< 🗌																					

Anticipated date to power building

Х

					NOTES
J M		E W	Т	F	
3	4	5	6	7	
					Ductwork coming 4/3
					All but T&B / Startup
					Can do all but LVT before Building Power
					2 Units left to hookup in carwash, davis to hang
	-		-		Need Building Power
					Need Building Power
					Need Transformer for Startup
					Need Building Power to complete
					Need Building Power
					Need Building Power
					Need Building Power
					Need Building Power
					Need Building Power
x	Х	Х	Х	Х	
				Х	
	<u> </u>	<u> </u>	<u> </u>	<u> </u>	
_					
_					



CHANGE EVENT #210 - French Drain

Origin:			
Date Created:	5/25/2023	Created By:	Matthew Baker
Status:	Open	Scope:	Out of Scope
Туре:	Allowance	Change Reason:	Allowance
Description:			
Attachments:	French Drain at Rental Car - Quote.pdf		

CHANGE EVENT LINE ITEMS

			Revenue			Cost				
Budget Code	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
2-100-200.SU Clearing & Grading Subcontract.Subcontra ct	TERRA EXCAVATING, LLC 131-2100200	\$33,374.86		\$33,374.86	\$33,374.86			\$33,374.86	\$0.00	
Description: French Drain Grand Totals		\$33,374.86	\$0.00	\$33,374.86	\$33,374.86	\$0.00	\$0.00	\$33,374.86	\$0.00	\$0.00



1760 GORDON HIGHWAY, AUGUSTA, GEORGIA 30904 - PHONE: 706.831.8913

Quotation

May 18, 2023

Mr. Matthew Baker R.W. Allen Construction 1015 Broad Street Augusta, GA 30901

RE: French Drain at AGS QTA

Mr. Baker,

Terra Excavating, LLC respectfully submits the following quote for the above referenced project:

Item	Description	Qty	Unit	Total
I.	French Drain			
	6" Corrugated Pipe	500	LF	
	#57 Stone	50	TN	
	Non-Woven Filter Fabric	2	EA	
	Sand Fill	12.5	TN	
	Grading & Grassing	1	LS	
Bid Total - \$33,374.86				

Notes and exclusions:

- 1. Permits, bonds, or fees are not included in bid.
- 2. Utilities to be marked by others prior to mobilization.

- 3. No removal and/or disposal of unsuitable soils included in bid.
- 4. No import/export of soil included in bid.
- 5. No rock excavation included in bid.
- 6. Traffic control by others.
- 7. Payment terms not to exceed 30 days.
- 8. Price does not include anything not specifically quoted.

Thank you,

Chup Clost-Hodges