

Commission Meeting

July 18, 2023

Augusta Regional Airport

Department:	Augusta Regional Airport – Hangar N1 Apron & Taxilane, Change Order No. 2, Final Balancing
Presenter:	Herbert Judon
Caption:	Motion to approve Change Order No. 2 to the contract with Independence Excavating for a total increase of \$60,040.30. Approved by the Augusta Aviation Commission on June 29, 2023.
Background:	Independence Excavating Inc. is currently contracted to construct the Hangar N1 Apron & Taxilane project.
	This requested Change Order No. 2 includes the costs and savings to balance the final quantities. These quantities are associated with the as-built construction line-item quantities along with additional taxiway edge marking not originally included within the project.
	The addition of a new line item relating to the removal of the existing pavement marking is due to work required to demo the existing Taxiway A edge markings along the edge of the project limits which were not removed during the existing shoulder demolition. Prior to the application of the new markings along the taxilane and apron, these existing markings had to be removed. The remainder of the items included within this change order are associated with the as-constructed quantity and reflect what was completed in the field.
Analysis:	Staff has evaluated the change order request provided by Independence Excavating, Inc. and finds that the costs associated with the new line items are acceptable and are within the unit prices provided as part of the original contract.
	The original contract value for Independence Excavating was \$4,892,410.00. This Change Order will result in a net increase to the overall project for a new contract total or \$4,939,224.30 for this Project.
Financial Impact:	This project is funded through the Coronavirus Aid, Relief, and Economic Security (CARES) Act.
Alternatives:	To deny.
Recommendation:	Recommend Approval. Approved by the Augusta Aviation Commission on June 29, 2023.

Funds are available in 551081118-5412110 **the following accounts:**

REVIEWED ANDN/A**APPROVED BY:**