



UTILITIES DEPARTMENT


Wes Byne, P.E.
Director

Chad Hendrix, P.E.
Assistant Director

MEMO

DATE: February 29, 2024

TO: Geri Sams, Director, Procurement Department

THROUGH: Wes Byne, P.E., Director of Utilities 

FROM: Tate Horton, Construction Engineer

SUBJECT: Augusta Corporate Park Utility Extension Project
Contract Amendment for Additional Design Services

The Augusta Utilities Department (AUD) is requesting approval of a contract amendment to the current Cranston Engineering Group Purchase Order (PO# 22AUA011) to perform additional design services required for the Augusta Corporate Park Utility Extension project. These additional services were prompted by the addition of a new industrial customer and refined wastewater discharge flows into the currently designed sewer system. The amendment request is for an additional fee of \$34,940.00.

AUD recommend approving the change order, so Cranston Engineering Group may proceed with the proposed scope of work.

cc: Chad Hendrix, P.E. 