

ENGINEERING CONTRACT CHANGE ORDER

CO NUMBER	2
BID ITEM	18-132
DATE	07/18/2025

PROJECT TITLE Grant Writing Services Targeted at Water and Wastewater
ORIGINAL CONTRACT DATE 05/02/2023 **PROJECT NUMBER** AUD 2023-008
OWNER AUGUSTA, GEORGIA **PO NUMBER** 23AUA153

The following change is hereby made to the contract for the above project:

Description of Change (for a more detailed description see attached proposal):

W.K. Dickson & Company was awarded the Engineering Services Agreement with AUD for Grant Writing Services targeted at water and wastewater. As additional funding opportunities of federal funds have become available the application and the assessments required to procure the funding has evolved. This scope modification is to add to the existing services agreement the tasks Environmental Documentation Oversight, Federal and State Agency Intermediary, and Coordination Assistance.

PAYEE	ARDURRA (WK Dickson & Co, LLC)	
TOTAL AMOUNT OF THIS CHANGE ORDER	\$	125,000.00
The contract time will be INCREASED by <u>300</u> calendar days as a result of this change.		
ORIGINAL CONTRACT AMOUNT	\$	60,000.00
PREVIOUS CHANGE ORDER	\$	105,000.00
THIS CHANGE ORDER (INCREASE)	\$	125,000.00
TOTAL REVISED CONTRACT AMOUNT WITH CHANGE ORDER	\$	290,000.00

FUNDING NUMBER/ACCOUNT NUMBER 506043110-5213119

PROPOSED BY:


CONSULTANT

DATE: 7-18-2025

REQUESTED BY:


ENGINEER

DATE: 7-18-2025

SUBMITTED BY:


DEPARTMENT DIRECTOR

DATE: 21 Jul 25

**FINANCE
ENDORSEMENT:**

COMPTROLLER

DATE: _____

RECOMMENDED BY:

ADMINISTRATOR

DATE: _____

APPROVED BY:

MAYOR

DATE: _____