



Engineering Services Committee Meeting

Meeting Date: September 29, 2026

Concrete Flatwork Repair Related to Hurricane Helene Storm Damage- Additional Work

Bid #25-905

File Reference: 26-014 (A)

Department:	Engineering & Environmental Services
Presenter:	Dr. Hameed Malik, Director
Caption:	Approve supplement funding in amount not to exceed \$121,014 to M. Mitchell Group contract to cover cost of non-reimbursable concrete flatwork repairs adjacent to the right of way that was damaged by Hurricane Helene. AE/ Bid 25-905 (26ENG171)
Background:	M. Mitchell Group is under contract with Augusta, Georgia to provide Hurricane Helene damaged concrete flat work services. Services are acquired under RFP 25-905. Augusta Commission awarded the contract on January 6, 2026. FEMA approved work is limited to specific length & width of damaged sidewalks & curbing. However, at several locations adjacent to FEMA approved work limits additional concrete repair work needs to be completed. The work includes the removal and replacement of damaged concrete panels, curb and gutter restoration. This project aims to restore safe pedestrian access and enhancing the overall walkability and resilience of Augusta's neighborhoods.
Analysis:	Although FEMA is covering a significant length of concrete work, there are sidewalk segments adjacent to FEMA approved length that also require repairs. Repairing these segments at the same time is cost effective and efficient, as M. Mitchell Group is already performing FEMA approved work in the vicinity.
Financial Impact:	Funds are available in Engineering SPLOST 8 Sidewalks Improvements.
Alternatives:	Do not approve and identify alternate options to complete this maintenance repairs construction.
Recommendation:	Approve supplement funding in amount not to exceed \$121,014 to M. Mitchell Group contract to cover cost of non-reimbursable concrete flatwork repairs adjacent to the right of way that was damaged by Hurricane Helene. AE/ Bid 25-905

Funds are available in (\$121,014) 330-041120-54.14110 - FEMA Imbursement & SPLOST 8
the following accounts: Resurfacing

REVIEWED AND HM/sr
APPROVED BY: