



CHANGE ORDER

OWNER - Augusta Aviation Commission
Augusta Regional Airport at Bush Field
1501 Aviation Way
Augusta, GA 30906-9600
Ph: 706-796*4010

ARCHITECT / ENGINEER – Mead & Hunt, Inc.

878 S. Lake Drive, Lexington, SC 29072

Ph. (803) 996-2900

PROJECT: Consolidated Rental Car Quick Turn-Around Maintenance Service Facility (QTA)
Project No.: 0119700-131587.04

**CHANGE
ORDER NO.:**
Date:
Cc:

**03
11/25/24**

CONTRACTOR: RW Allen Construction, LLC
1015 Broad Street
Augusta, Georgia 30901
Ph: 706-733-2800 Fax: 706-733-3879

DESCRIPTION of CHANGE:

CE No.	Description	Amount
CE 213	Final Balancing Contract Amount	(\$71,625.00)
TOTAL		(\$71,625.00)

Remainder of page left blank

ADJUSTMENT of CONTRACT SUM

Original Contract Sum: \$ 9,290,396.00
Prior Adjustments: \$ 67,963.10
Contract Sum Prior to this Change: \$ 9,358,359.10
Adjustment for this Change: \$ (71,625.00)
Revised Contract Sum: \$ 9,286,734.10

ADJUSTMENT of CONTRACT TIME

Original Contract Time: 365 (days)
Prior Adjustments: 60 (days)
Contract Time Prior to this Change: 425 (days)
Adjustment for this Change: _____ (days)
Revised Contract Time: 425 (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above-described change in the work.

ARCHITECT

Recommended by:


11/25/24

Architect

Date

OWNER'S REPRESENTATIVE

Recommended by:



Representative

Date

CONTRACTOR

Accepted by:

12/05/2024

Date

OWNER

Approved by:

12/12/24
Date