



JOHNSON, LASCHOB & ASSOCIATES, P.C.
PO Box 2103
AUGUSTA GA 30901

Task Order 3

DATE: 7/9/24
CLIENT PO No.: 23LFL222
JLA JOB No.: 3042.2308
JLA INVOICE No.: N/A


PROJECT NAME: Rocky Creek Flood Risk Reduction Project
BILLING PERIOD: N/A
DESCRIPTION OF WORK PERFORMED: Phase 1a Desktop Cultural Resource Assessment and Phase 1 Environmental Site Assessment
FEE BASIS: \$18,130
\$100,000 -Misc. Supplemental Supporting Activities

Dr. Malik,
As discussed during our design review meeting, we are submitting this change order for additional of potential contamination.

environment assessment in the project areas by POND due to concerns
Please the attached fee proposal from POND for additional information.

If you have any questions concerning the invoiced amount for the current period, please do not hesitate to call.

Sincerely,



TREVOR WIMBERLY, P.E.
Project Manager