



## ITEM REPORT UTILITIES COMMISSION

Agenda Date: 12/4/2024  
Agenda Section: Information Only

**Department Origination:** Public Works

**Agenda Item:** Project Timber Wolf Project Monthly Update

**Approval Required:** No Action Required

### **BACKGROUND**

The contractors are continuing to work on grading until the weather doesn't allow work to continue. The underground crews have reached a stopping point for the construction season. A majority of the underground work has been completed with only a couple items to wrap up this winter. There is still some underground work to take place near the intersection of Timberwood Drive and Independence Road. This work is scheduled to take place in the spring of 2025. Full time observation from Widseth is complete for the season and will start full time observation in the spring of 2025. There will still be periodic observation needed on site into the winter months.

### **FINANCIAL IMPLICATIONS**

### **STAFF RECOMMENDATIONS**

Click or tap here to enter text.

### **COUNCIL ACTION REQUESTED**

Click or tap here to enter text.