

CHANGE ORDER NO. 1


Owner: **City of Baxter** Owner's Project No.:
Engineer: **Widseth Smith Nolting and Associates Inc.** Engineer's Project No.: **2024-11289**
Contractor: **Tretter Trucking & Excavation Inc.** Contractor's Project No.:
Project: **2025 Clearwater Road Dog Park**
Contract Name: **2025 Clearwater Road Dog Park**
Date Issued: **June 2, 2025** Effective Date of Change Order: **Council Approval**

The Contract is modified as follows upon execution of this Change Order:




Description:

Contract Price Increase

Attachments:

 **Tretter Excavating Estimate for Fountain Drains and Tretter Excavating Estimated Dated 7/18/2025**

Change in Contract Price		Change in Contract Times	
Original Contract Price:		Original Contract Times:	
\$ <u>165,612.84</u>		Substantial Completion: <u>August 15, 2025</u>	
		Ready for final payment: <u>August 29, 2025</u>	
Increase from previously approved Change Orders:		Increase from previously approved Change Orders:	
\$ <u>0</u>		Substantial Completion: _____	
		Ready for final payment: _____	
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$ <u>165,612.84</u>		Substantial Completion: <u>August 15, 2025</u>	
		Ready for final payment: <u>August 29, 2025</u>	
Increase this Change Order:		Increase this Change Order:	
\$ <u>7,590.00</u>		Substantial Completion: _____	
		Ready for final payment: _____	
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
\$ <u>173,202.84</u>		Substantial Completion: <u>August 15, 2025</u>	
		Ready for final payment: <u>August 29, 2025</u>	

ACCEPTED:	RECOMMENDED:	ACCEPTED:
By: <u></u>	By: <u></u>	By: _____
Owner (Authorized Signature)	Engineer	Contractor (Authorized
Title: <u></u>	Title: <u>Project Engineer</u>	Title: _____
Date: <u>7/29/25</u>	Date: <u>July 29, 2025</u>	Date: _____

ESTIMATE

Phone: (218) 821-9833

Fountain drains

[illegible]

ESTIMATE

Phone: (218) 821-9833

7/18/2025

[illegible]