



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 5/6/2026
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: 2024 South Forestview Improvements Project Monthly Update

Approval Required: No Action Required

BACKGROUND

4/28/2026 Update Neil Heinonen & Shane Murphy

All work has been completed. The contract with RL Larson has been closed out.

SEH is coordinating with City staff to provide various closeout and general project deliverables to the City.

FINANCIAL IMPLICATIONS

The project budget approved by City Council at the March 19, 2024 meeting when the assessments were adopted is \$8,296,650.16. The project is tracking to close within this approved budget amount.

STAFF RECOMMENDATIONS

UTILITY COMMISSION ACTION REQUESTED