



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 4/2/2025
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: Project Timber Wolf Project Monthly Update

Approval Required: No Action Required

BACKGROUND

The Ryan Companies held a project update meeting on March 19th with City Staff, Widseth and the Contractor were in attendance. This meeting was to review the items remaining to be completed and to review the tentative schedule. As of now, the Contractor intends to start work again the second week in April. Widseth will continue full time observation when the contractor starts full time work.

FINANCIAL IMPLICATIONS

STAFF RECOMMENDATIONS

Click or tap here to enter text.

COUNCIL ACTION REQUESTED

Click or tap here to enter text.