

# ITEM REPORT UTILITIES COMMISSION

Agenda Date: 6/8/2022 Agenda Section: Information Only

**Department Origination: Public Works** 

Agenda Item: Section 6 Area A1 Outlet Design Project Monthly Update

Approval Required: No Action Required

# **BACKGROUND**

1. Summary of Work Last Month

City staff completed the property acquisition.

2. Summary of Work Scheduled this Month

o Project is scheduled to start towards the end of June.

o Schedule pre-construction conference.

### **FINANCIAL IMPLICATIONS**

Click or tap here to enter text.

# **STAFF RECOMMENDATIONS**

Click or tap here to enter text.

# **COUNCIL ACTION REQUESTED**

Click or tap here to enter text.