

SP/SAP SP 230-090-003	Minn. Project No.	Change Order No. 4
Project Location: CSAH 48 Trail		
Local Agency: City of Baxter	Local Project No. 4140	
Contractor: Young Excavating, Inc.	Contract No.	
Contractor Address: PO Box 400 Hackensack, MN 56452		
Total Change Order Amount: \$0.00		

Issue: After discussions around the contractor's schedule and completion date, it was determined that the turf will not be able to be established yet this year. The contractor requested that the final completion date be extended to June 25th, 2027 to allow for any reseeding needed in the spring and adequate time for the turf to be established.

Resolution:

1. The Contractor will ensure that all remaining items are completed prior to the original completion date. Substantial completion date will become October 31st 2026, and substantial completion will be defined as completing all work with the exception of establishing 70% coverage of the turf establishment area.

Entitlement: Payment for this work will be at Contract Unit Prices, Negotiated Lump Sum, Negotiated Unit prices, or on a Force Account basis as provided in MnDOT Specification 1904 (include as many as apply), as shown in the estimate of cost.

Contract Time: is increased by 40 working days, and is increased by 181 calendar days

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)						
Group/Funding Category**	Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
Net Change this Change Order						\$0.00

****Group/funding category is required for federal aid projects**

N/A

Contractor: Emma Clarke Date: 9/30/26

Print Name: Emma Clarke Phone: 218-675-6909

Project Engineer: Ethan Youso Date: 9/29/2026

Print Name: Ethan Youso Phone: 218.855.9659

Owner: _____ Date: _____

Print Name: _____ Phone: _____

Recommended by City of Baxter Utilities Commission

By:

Title:

Date

Authorized by City Mayor

By:

Title:

Date

Authorized by City Clerk

By:

Title:

Date



DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for **FUNDING PURPOSES ONLY** and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: ___ Federal Funding ___ State Aid Funding ___ Local funds

District State Aid Engineer: _____ Date: _____