



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 11/7/2024
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: 2025 Design Road & TH 371 Stormwater Improvements Project Monthly Update

Approval Required: No Action Required

BACKGROUND

Widseth has completed the final Plans and Project Memo. Widseth received comments back from MNDOT and has addressed them. Widseth has submitted a resolution to enter in to a cooperative construction agreement with MNDOT for consideration. This is one of the final submittals needed in order to make the complete submittal to MNDOT. The other items that will still need to be reviewed is the appraisals for temporary easements. These appraisals are in the final stages of being reviewed and will likely be brought straight to City Council for review. The appraisals are taking longer than anticipated to have completed.

FINANCIAL IMPLICATIONS

Click or tap here to enter text.

STAFF RECOMMENDATIONS

Click or tap here to enter text.

COUNCIL ACTION REQUESTED

Click or tap here to enter text.