



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 11/7/2024
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: Project Timber Wolf Project Monthly Update

Approval Required: No Action Required

BACKGROUND

The contractors are continuing to work on grading and underground for both the Amazon site and the roadways. A watermain shut down took place the week of the 28th to install a new valve on Timberwood Drive. This valve will allow the contractor to isolate the system so they will not have to do another water shut down for future work. Based on the last weekly meeting, the contractor is slightly ahead of schedule. They will continue to work until the weather shuts them down.

FINANCIAL IMPLICATIONS

STAFF RECOMMENDATIONS

Click or tap here to enter text.

COUNCIL ACTION REQUESTED

Click or tap here to enter text.