

CHANGE ORDER NO.: 2

Owner:	City of Baxter	Owner's Project No.:	179777
Engineer:	Short Elliott Hendrickson Inc.	Engineer's Project No.:	BAXTE 179777
Contractor:	Traut Companies	Contractor's Project No.:	N/A
Project:	2024 Well Exploration – Drilling Services		
Contract Name:	2024 Well Exploration – Drilling Services		
Date Issued:	November 19, 2024	Effective Date of Change Order:	November 19, 2024

The Contract is modified as follows upon execution of this Change Order:

Description:

During previous drilling explorations for this project, multiple borings encountered unexpected clay material. The Engineer and City staff have determined that additional drilling would be beneficial to determine if other areas easterly of the existing Public Works site are suitable for future production wells. Additional drilling work will include the completion of two soil borings on neighboring property east of the Public Work facility. For this new wellfield investigation, no observation wells will be installed, no aquifer capacity tests will be completed, and no water quality samples will be collected. Data collected will be used to confirm geologic conditions. Traut Companies has proved an updated cost estimate to complete the additional work with unit costs generally matching the previously agreed upon prices.

Quantity Additions:

Item No.	Description	Estimated Quantity	Unit	Unit Cost	Extension
1A	Mobilization	1	Lump Sum	\$3,000.00	\$3,000.00
1B	Per Diem (3-person crew)	2	Night	\$570.00	\$1,140.00
1C	Project Coordination and Report	1	Lump Sum	\$2,000	\$2,000
Exploratory Soil Borings					
2	MDH Temp Environmental Well Notification Fees	2	Per Boring	\$100.00	\$200.00
3	Soil Boring (continuous soil sampling using Rotosonic drill rig, 4" sample core and 6" outer core, or approved alternative)				
3A	Set Up Charge	2	Each	\$600.00	\$1,200.00
3B	6" Sonic, 4" Core (0-100')	200	Ft	\$56.00	\$11,200
3C	6" Sonic, 4" Core (100-150')	100	Ft	\$61.00	\$6,100
Exploratory Soil Boring Sealing/Abandonment					
4	Abandonment of Sonic Borings	300	Ft	\$22.00	\$6,600
Soil Laboratory Testing					
5	Soil sample collection and sieve analysis (5 per exploratory boring)	10	Each	\$250	\$2,500.00
CHANGE ORDER 2 TOTAL					\$33,940.00

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>88,465.00</u>	Original Contract Times: Substantial Completion: <u>October 18, 2024</u> Ready for final payment: <u>October 18, 2024</u>
Previously approved Change Orders (No. 1). \$ <u>23,492.50</u>	No previously approved Change Orders. Substantial Completion: <u>-</u> Ready for final payment: <u>-</u>
Contract Price prior to this Change Order: \$ <u>111,957.50</u>	Contract Times prior to this Change Order: Substantial Completion: <u>October 18, 2024</u> Ready for final payment: <u>October 18, 2024</u>
Increase this Change Order: \$ <u>33,940.00</u>	No Change this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u>
Contract Price incorporating this Change Order: \$ <u>145,897.50</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>December 31, 2024</u> Ready for final payment: <u>December 31,, 2024</u>

Recommended by SEH, Inc.
By: *Melanie Niday*
Title: Project Manager
Date: 10/30/2024

Accepted by Contractor
[Signature]
President (Traut Companies)
Oct 30 2024

Recommended by Utilities Commission
By: _____
Title: _____
Date: _____

Accepted by City Council

Accepted by Owner
By: _____
Title: _____
Date: _____