



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 11/7/2024
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: 2026 Mill & Overlay, Full Depth Reclamation and Reconstruction Improvements, Project Monthly Update

Approval Required: No Action Required

BACKGROUND

Widseth will be updating the Feasibility Report over the winter months. Widseth has submitted an updated project schedule for review. The next step is for Widseth to review the draft report with the Utility Commission. This is scheduled to take place in March of 2025.

FINANCIAL IMPLICATIONS

Click or tap here to enter text.

STAFF RECOMMENDATIONS

Click or tap here to enter text.

COUNCIL ACTION REQUESTED

Click or tap here to enter text.