



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 7/6/2022
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: Section 6 Area A1 Outlet Improvements Project Monthly Update

Approval Required: No Action Required

BACKGROUND

1. Summary of Work Last Month
 - No work completed.
2. Summary of Work Scheduled this Month
 - Project is scheduled to start in July.
 - Schedule pre-construction conference.

FINANCIAL IMPLICATIONS

Click or tap here to enter text.

STAFF RECOMMENDATIONS

Click or tap here to enter text.

COUNCIL ACTION REQUESTED

Click or tap here to enter text.