



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 7/6/2022
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: 2022 Foley Road, Isle Drive, and Forthun Road Improvements Project Monthly Update, City Improvement No. 4114

Approval Required: No Action Required

BACKGROUND

The Utility Commission recommended award of the construction contract to R.L. Larson Excavating of St. Cloud, MN on March 2, 2022 and the City Council award the construction contract at their April 5, 2022 meeting. A neighborhood meeting was held Thursday, June 6, 2022 at 6:00 p.m. to review the proposed construction and construction schedule with residents and business owners.

During the month of June the following construction was completed:

- Clearing and grubbing
- Removals on Foley Road and removals on Isle Drive and Forthun Road off the existing streets.
- Rough grading of Isle Drive roundabout, excavation of Isle Drive retention pond, and excess material hauled from Isle Drive to Foley Road.
- Building embankment on Foley Road at future Inglewood Drive extension.
- Full Depth Reclamation on Foley Road.

FINANCIAL IMPLICATIONS

Please see project Change Order No. 1 and Pay Estimate No. 1 RCA included in the July 6, 2022 Utilities Commission packet for update to total project costs.

STAFF RECOMMENDATIONS

None, information only.

COUNCIL ACTION REQUESTED

None, information only.