

### CHANGE ORDER NO.: 7

Owner: **City of Baxter** Owner's Project No.: **4424**  
Engineer: **Widseth Smith Nolting & Associates Inc.** Engineer's Project No.: **2023-10353**  
Contractor: Contractor's Project No.:  
Project: **2024 Mill & Overlay and Full Depth Reclamation Improvements Project, Municipal**  
**Project Number 4424**  
**2024 Mill & Overlay and Full Depth Reclamation Improvements Project, Municipal**  
Contract Name: **Project Number 4424**  
Date Issued: **July 22, 2025** Effective Date of Change Order: **Council Approval**

The Contract is modified as follows upon execution of this Change Order:

Description:

**Update the Project Final Completion Date.**

Attachments:

**Project RCA.**

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>3,843,672.50</u>	Original Contract Times: Substantial Completion: <u>08-16-24 &amp; 9-20-24</u> Ready for final payment: <u>08-30-24 &amp; 10-04-24</u>
Increase from previously approved Change Orders: \$ <u>122,138.20</u>	Increase from previously approved Change Orders: Substantial Completion: <u>0</u> Ready for final payment: <u>303, 270 &amp; 242</u>
Contract Price prior to this Change Order: \$ <u>4,033,642.35</u>	Contract Times prior to this Change Order: Substantial Completion: <u>08-16-24, 9-20-24 &amp; 10-18-2024</u> Ready for final payment: <u>7-01-2025</u>
Increase this Change Order: \$ _____	Increase this Change Order: Substantial Completion: <u>0</u> Ready for final payment: <u>136</u>
Contract Price incorporating this Change Order: \$ _____	Contract Times with all approved Change Orders: Substantial Completion: <u>08-16-24, 9-20-24 &amp; 10-18-2024</u> Ready for final payment: <u>11-14-2025</u>

Recommended by Engineer

By: *Max D Bitter* Date: 07-22-2025

Title: Contracted Project Engineer

Authorized by City Mayor

By: \_\_\_\_\_ Date: \_\_\_\_\_

Title: \_\_\_\_\_

Authorized by City Clerk

By: \_\_\_\_\_ Date: \_\_\_\_\_

Title: \_\_\_\_\_

Accepted by Contractor

*[Signature]* Date: 7-22-25

PM

Recommended by Utilities Commission

By: \_\_\_\_\_ Date: \_\_\_\_\_

Title: \_\_\_\_\_

[BLANK PAGE]