



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 8/7/2025
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: 2026 Mill & Overlay, Full Depth Reclamation and Reconstruction Improvements Project
Monthly Update

Approval Required: No Action Required

BACKGROUND

Widseth received the City's comments on the Feasibility Report and are working through the edits. Per the attached schedule, the next step for the project is to hold a Public Informational Meeting tentatively scheduled for August 26th. This will be for all of the property owners in the project area and review the draft feasibility report details. From that feedback, the City will choose to modify the report or continue to move forward with approving the Report and going to the Improvement Hearing which is tentatively scheduled for October 9, 2025.

FINANCIAL IMPLICATIONS

STAFF RECOMMENDATIONS

COUNCIL ACTION REQUESTED