

Date of Issuance:	Effective Date:	Council Approval
Owner: City of Baxter	Owner's Contract No.:	
Contractor: Anderson Brothers Construction Company of Brainerd LLC	Contractor's Project No.:	
Engineer: Widseth Smith Nolting	Engineer's Project No.:	2022-11752
Project: Lift Station No. 13 Reconstruction	Contract Name:	

The Contract is modified as follows upon execution of this Change Order:

Description: Change In Completion Dates

Attachments: Anderson Brothers letter dated October 31, 2023.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: <u>\$180,217.07</u>	Original Contract Times: Substantial Completion: <u>September 22, 2023</u> Ready for Final Payment: <u>October 2, 2023</u> days or dates
Increase from previously approved Change Orders: <u>\$ 0</u>	Increase from previously approved Change Orders: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u>
Contract Price prior to this Change Order: <u>\$180,217.07</u>	Contract Times prior to this Change Order: Substantial Completion: <u>September 22, 2023</u> Ready for Final Payment: <u>October 2, 2023</u> days or dates
Increase of this Change Order: <u>\$ 0</u>	Increase of this Change Order: Substantial Completion: <u>June 21, 2024</u> Ready for Final Payment: <u>June 21, 2024</u> days or dates
Contract Price incorporating this Change Order: <u>\$ 180,217.07</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>June 21, 2024</u> Ready for Final Payment: <u>June 21, 2024</u> days or dates

ACCEPTED:		RECOMMENDED:		ACCEPTED:	
By: _____	By: <u>Anni Weil</u>	By: <u>K. Can</u>	By: _____	By: _____	By: _____
Owner (Authorized Signature)	Engineer	Contractor (Authorized Signature)	Contractor (Authorized Signature)	Contractor (Authorized Signature)	Contractor (Authorized Signature)
Title: _____	Title: Project Engineer	Title: <u>Project Manager</u>	Title: _____	Title: _____	Title: _____
Date: _____	Date: 10/31/2023	Date: <u>10-31-23</u>	Date: _____	Date: _____	Date: _____

RECOMMENDED:

By: _____

Utilities Commission

Title: _____

Date: _____



Anderson Brothers Construction Company of Brainerd, LLC
11325 State Highway 210
Brainerd, MN 56401
218-829-1768 • Fax 218-829-7607

Building Our Communities Since 1940
An Equal Opportunity Employer

October 31, 2023

Project: Baxter Lift Station #13 Rehab. Project

RE: Completion Extension

Good afternoon. Due to the concrete structures being produced so late into this fall construction season, Anderson Brothers is requesting an extension of the completion date to the middle of June 2024. There will be no cost increases relating to postponing this work



Anderson Brothers Construction Company of Brainerd, LLC
11325 State Highway 210
Brainerd, MN 56401
218-829-1768 • Fax 218-829-7607

Building Our Communities Since 1940
An Equal Opportunity Employer

October 31, 2023

Project: Baxter Lift Station #13 Rehab. Project

RE: Completion Extension

Good afternoon. Due to the concrete structures being produced so late into this fall construction season, Anderson Brothers is requesting an extension of the completion date to the middle of June 2024. There will be no cost increases relating to postponing this work