



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 8/5/2026
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: TH 371/TH 210 Interchange Utility Modifications Monthly Update

Approval Required: No Action Required

BACKGROUND

Widseth is currently working on cost estimates and drawings for Dellwood Drive. MnDOT is currently proposing to place the storm sewer along the west curb line of Dellwood Drive which would require the relocation of the existing watermain. Another option would be to install the storm sewer along the east curb line. Both options will require reconstruction of the entire roadway. Drawings and cost estimates are being developed to share with MnDOT to determine the best option moving forward.

Widseth has requested updated drawing files from WSB. Widseth has a design review meeting scheduled with WSB on August 6, 2026. 60% plans are expected to be complete by September.

FINANCIAL IMPLICATIONS

STAFF RECOMMENDATIONS

COUNCIL ACTION REQUESTED