

CHANGE ORDER NO.: 2

Owner: City of Baxter Owner's Project No.:
 Engineer: Widseth Smith Nolting & Associates Inc. Engineer's Project No.: 2023-11678
 Anderson Brothers Construction Company
 Contractor: of Brainerd Contractor's Project No.:
 Project: Whiskey Creek Bridge Abutment Rehabilitation
 Contract Name: Whiskey Creek Bridge Abutment Rehabilitation
 Date Issued: August 24, 2026 Effective Date of Change Order: Council Approval

The Contract is modified as follows upon execution of this Change Order:

Description:

Due to low concrete cylinder break results, we proposed extending the final completion date to allow for additional time to review a possible 56-day break. The 56-day break would take place on October 9th, 2026. By extending the final completion date to December 18th, 2026 this would allow for time to review the final concrete break results and discuss project options.

Attachments:

None.

Change in Contract Price		Change in Contract Times	
Original Contract Price:		Original Contract Times:	
\$ 9,950		Substantial Completion:	n/a
		Ready for final payment:	10-01-2026
Increase from previously approved Change Orders:		Increase from previously approved Change Orders:	
\$ 34,757.27		Substantial Completion:	n/a
		Ready for final payment:	0
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$ 44,707.27		Substantial Completion:	n/a
		Ready for final payment:	10-01-2026
Increase this Change Order:		Increase this Change Order:	
\$ 0		Substantial Completion:	n/a
		Ready for final payment:	78
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
\$ 44,707.27		Substantial Completion:	n/a
		Ready for final payment:	12-18-2026

Recommended by Engineer
 By: Alex D Bitter Date: 08-24-26

Title: Contracted Project Engineer

Authorized by City Mayor
 By: _____ Date: _____

Title: _____

Authorized by City Clerk

By: _____ Date: _____

Title: _____

Accepted by Contractor
[Signature] Date: 8/24/26

Project Manager

Recommended by Utilities Commission

By: _____ Date: _____

Title: _____

[BLANK PAGE]