



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 6/5/2024
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: 2026 Mill & Overlay, Full Depth Reclamation and Reconstruction Improvements, Project Monthly Update

Approval Required: No Action Required

BACKGROUND

Widseth completed a preliminary draft of the report and reviewed with City staff on March 21st. Widseth has walked half of the roads but will be finishing the review soon. City staff has sent all of the information on the City items that need to be included in the report as well.

Widseth will also obtain quotes for Jetting and Televising services for the project. This would help identify any other items need to be added to the Feasibility Report. Widseth is still working on the quote package and will bring the fee amendment to the Utility Commission in July. An updated Project Schedule has been submitted for review.

FINANCIAL IMPLICATIONS

Click or tap here to enter text.

STAFF RECOMMENDATIONS

Click or tap here to enter text.

COUNCIL ACTION REQUESTED

Click or tap here to enter text.