



## ITEM REPORT UTILITIES COMMISSION

Agenda Date: 6/5/2024  
Agenda Section: Information Only

---

**Department Origination:** Public Works

---

**Agenda Item:** 2025 Mill & Overlay, Full Depth Reclamation and Reconstruction Improvements, Project Monthly Update

---

**Approval Required:** No Action Required

---

### **BACKGROUND**

Widseth completed a preliminary draft of the report and reviewed with City staff on March 21<sup>st</sup>. Since then, Widseth has finished walking the roads and has the final draft of the report nearly complete. Widseth has also received all information from the City and Nelson Sanitation. It was intended bring the report and review with the Utility Commission this month but they City requested that Widseth complete Assessment Practicality Evaluations on all of the properties that are possibly subject to more than one assessment. These evaluations will take some additional time to complete and will be included in all reports moving forward. Widseth submitted an updated project schedule for review. The updated schedule does still have the same proposed bid letting date for January.

Widseth wanted to note the Jetting and Televising addition was beneficial because they were to determine a couple problem areas that need to be addressed. For example, on Audubon Way there is a separation in the sanitary sewer joint. These issues will be reviewed in the report and included in the project budget.

### **FINANCIAL IMPLICATIONS**

Click or tap here to enter text.

### **STAFF RECOMMENDATIONS**

Click or tap here to enter text.

### **COUNCIL ACTION REQUESTED**

Click or tap here to enter text.